	CI	HAD COVAX TA PLAN				Milestones				Budget for 2020	
Country	Programmatic Area	Activity	Partner	January 2021	March 2021	June 2021	November 2021	Expected Duration of Activity	Expected Outcome	Please specify detailed budget assumptions including f, FTE# of proposed consultants, where applicable - this should reconcile with the HR profile on the next page	TOTAL
Chad	Prioritization, Targeting & Covid-19 Surveillance	D.2 Estimate potential numbers of target populations that will be prioritized for access to vaccines straffled by target group and geographic location, i.e. prepare first to define, identify and estimate no. of HCWs	WHD		Estimates of potential numbers of target populations that will be prioritized for access to vaccines stratified by target group and geographic location, i.e. prepare first to define, identify and estimate no. of HCW's are available.			1-2 months	Les données nécessaires sont collectées et analysées pour identifier les groupes obles et les zones d'intervention	Intl P4 WHO Consultant in epidemiology Knowledge of AEFI 6 months shared on D2/D3 activities) Salary and field trip 1 workshop	
Chad	Prioritization, Targeting & Covid-19 Surveillance	D.3 Coordinate with national COVID-19 disease surveillance group to ersum relevant epidemiological data will be collected to inform planning of subsequent rounds of COVAX vaccination, including outbreak responses	WHO		Ensure relevant epidemiological data is collected in coordination with national COVID-19 disease surveillance group.	Ensure relevant epidemiological data is collected in coordination with national COVID-19 disease surveillance group.		more than 3 months	La coordination avec les groupes de surveillance est réalisée pour assurer la remontée des données épidémiologiques	Included in the above line	
Chad	Regulatory Aspects	All activities C2 to C5	WHO		Requirements and documents needed for regulatory approvals of COVID-19 vaccines clarified by the national regulator/authority.	Expedited import approval/waiver from appropriate authorities identified and confirmed with WHO.		1-2 months	les documents nécessaires pour l'importation du vaccin Covid sont produits l'ANR	Intl legal and pharmacist Consultant WHO P4 Experience of support to NRA 2 months Salary	\$695,842.40
Chad	Training & Supervision	All activities F1 to F3	WHO			Training plan to prepare for COVID-19 vaccine introduction that includes key groups of participants, content topic areas, key training partners and training methods (in-person or virtual) developed.		more than 3 months	Existence d'un plan de formation du personnel pour l'introduction du vaccin covid y compris les modules conformes aux recommandations de l'OMS	*Training preparation done by international consultants recruited for the other domains -Implementation of training and companign supponed by 20 local consultants (in all provinces tut MoUTs where there is existing local support) -20 WHO consultants (50% for T&S) -3 workshops -3 workshops -3 workshops -3 workshops -3 workshops -3 workshops -	
Chad	Safety Surveillance	Activities I2:13 and IB/I7	WHD			Guidalines, documented procedures and tools for planning and conducting vaccine pharmacovigiation activities (i.e. AEFI reporting, investigation, causalty assessment, risk communication and response) are made available.		more than 3 months	le plan national de pharmacovigilance est revisé et prend en compte le vaccin covid	Coordination handed by the international consultant for "Domain Prioritization, Targeting & Cowlet-19 Surveillance" + Training and ground surveillance supported by 20 local consultantes (in all provinces but MoUs where there is existing local support) + 6 months (60% for Safety Surveillance) - 20 WHO local consultants - 3 workshops	
Chad	Planning & Contination	All activities A2-A8	UNICEF	TORs for Covid-19 NCC including roles and responsibilities and meetings schedule finalized with MoH sign-off.	NTWG subcommittees for the following workstreams: 1) service delivery 2) vaccine, odd chain 8 delivery 2) vaccine, odd chain 8 delivery 2) vaccine, odd chain 8 decommunication (4) prioritization, targeting and COUMD-19 surveillance, (5) Moritoring and Evaluation: determination and proteinstance and the explanation determination and proteinstance of the explanation determination and moritoring of ovaccine impact (6) Satley; including injury prevention and KEFI detection and KEFI detection and response, established or if pre-stating, engages.	NEI/PF developed with trips from televant holdes (National COVID-19 Response Coordinating Committee, CNCC, CTVIC, NTAGE, National Immunisation Programms, National Regulatory immunisation Programms, National Regulatory immunisation Programms, National Regulatory immunisation Regulatory immunisation Regulatory guidance and SAGE recommendation.		more than 3 months	Le plan national de deploiement et de vaccination est elaboré avec la contribution de tous les acteurs	- bot plainfeation and logistics LMICEF P4 Consider part time (20%) - 6 months - - 8 salary and field trip	
Chad	Vaccine, Cold Chain & Logistics	All activities HS to H7	UNICEF	Potential port(s) of entry, points of storage (stores), and fallback facilities in the courtry with their respective cold chain storage (2- 8C, -20C, -60/70C) and transportation capacity for vaccines and ancillary products are mapped.	Contractual agreements to prepare for vaccine introduction (e.g., vaccine warehousing, transport, waste menagement, cold chain capacity, etc) where applicable are established.	Standard operating procedures (SOPs) or guidelines for collection and disposal of medical waste to the relevant stakeholders provided.		more than 3 months	un plan logistique est disponible	- Infl logistician P4 UNICEF consultant, part-time (75%) - 6 month - Salary + field trip	\$243,388.80
Chad	Demand Generation & Communica	J.1 Conceveir un plan de demande (qui intègre le plaidoyer, les communications, la mobilisation sociale, les communications sur les risques et l'innocuté, la participation communicatier et la formation) pour sucriter la conflance, l'acceptation et la demande de vaccine corre la COVID-19. Un plan de préparation aux communications de crise doit y être intègre.	UNICEF	Data collection systems, including 1) social media listening and rumor management, and 2) assessing behavioral and social data established.	Demand plan (includes advocacy, communications, social mobilization, risk and safety comms, community engagement, and training) designed.			more than 3 months	plan de communication de masse disponible avec des acteurs et responsabilités systèmes de collection de signaux faibles en place	One communication consultant UNICEF for samund generation o 3 monts o 3 monts o Commissione des enjeue spécifiques au Tchad et à la dynamique communautaire tworkshop	
Chad	Planning & Coordination	Le causant ou reague are some growing several process. Indicate Technical Wideling Grows, (1977) in COVID- cated responsibilities and regular meetings (e.g., cells and responsibilities and regular meetings). A Establish or engage autining TRVO autocommunication, (e.g. prioritization, targeting and COVID- dicated Regular, all private growing areas of a vaccination, restorating of coverage among acids, and accommunication of a prioritization, targeting and COVID- dicated private prevention and AFT detaction and reasonable and private and account on a AFT detaction and reasonable and private and account on a AFT detaction and reasonable and private and account on a AFT detaction and reasonable and private and account of the account of the private account of the source in the account of the private account of the source in the account of the account of their account of the account of the account of the account of the account of the account	Acisus	TDRs to Could fi NOC Including risks and responsibilities and meetings schoolals finalized with MoH sign-off.	NTWG subcommittees for the following sondateams: 1) service delivery? yearchie, cold chain is, 2 species, 3) service delivery? yearchie, cold chain is, 2 species, 3) service delivery? yearchie, cold chain is, 2 species, 3 species,	SN/F described are report som site and solds. SN/F described are report som site and solds. Committee, CVX 19 Step of the committee of the c		more than 3 months	La plan national de deploiement el de vaccination est alaboré avec la contribution de tous les acteurs	1-set LMC ACAUS Consultant international part sets (Incomplex and Teach to part 1-state) and Teach to p	
Chad	Monitoring & Evaluation	G.2 Develop or adapt necessary monitoring tools or adapt existing bods: valconization cardicentificate 	Acasus		Monitoring tools produced and distributed to eligible vaccination provides to eligible vaccination provides to electronic systems, developed, texted and rolled-out, and training for use of these tools and processes to traditional and new providers conducted.	Necessary monitoring tools developed or existing tools flocustation cardiocerficate - facility-beard tools flocustation cardiocerficate - facility-beard responsit (paper and or electricis) justification electronics) appeared and analytical tools to monitor progress and coverage among different at-risk categories developed.		more than 3 months	les outils du SNIS prennent en compte le covid et les données sont régulèrement collectées et analysées à travers le SNIS	*ACASUS Local or inst Consultant : data analyst or manager *G month* *Salary + expenses	\$302,000.00
Chad	Vaccine, Cold Chain & Legistics	14.1 May be potential participal derany, portes di sunangia (potensis, and publica facilities in the la courrigu- ciario del production del	Acisus		Dry storage and cold chain capacity as all words with regards to the second cold of the cold of the are assessed and supply and suggested apps are identified and filed.	Vaccine sock management tools and operating processors to relate the transcription of COVID-19 excellers (z. v. vid Sah, YVM) spitalist.		more than 3 months	un plan logistique est disponible	- sel typididen P4 ACASUS consultant, pati-time 6-8 month - Salary + expenses	
Chad	Demand Generation & Communica	Salbboter des messages et des supports cités pour les communications publiques et les actions de sensibilisation, en cohérence avec le plan de demande.	Acisus		Key messages and materials for public communications and advocacy, in alignment with demand plan developed.			more than 3 months	messages et supports de communication publiques disponibles	One part-time (50%) consultant focused on institutional / public communication Tonoths	

