

Country	Programmatic Area	Activity	Partner	Milestones			GPF indicator code If applicable, enter the code to the Grant Performance Framework indicator to	Expected Outcome	TOTAL
				Jun-20	Nov-20	Jun-21			
Congo Republic	Supply Chain & Procurement	Ongoing monitoring of cold chain management and support for CCEOP implementation, in 52 Health Districts of the Country	UNICEF	100% of the cold chain equipment for the first year is acquired and the installation plan is produced by the recruited consultant	50% of the equipment of the cold chain for first year are installed	100% of the equipment of the cold chain is acquired and installed	Pourcentage de CSI utilisant pour la vaccination l'équipement de chaîne de froid mis en place par le projet	Contribute to improving immunization coverage	
Congo Republic	Programme Implementation/Coverage & Equity	Increase in immunization coverage through the support for equity-based RED implementation through decentralized technical assistance in 3 low immunization coverage districts	UNICEF	One implementation plan for the activities is available for the 3 Districts	40% of unreached children are caught in 3 low immunization coverage districts	80% of unreached children are caught in 3 low immunization coverage districts	Number of surviving infants who received the third recommended dose of pentavalent vaccine (Penta3)	Contribute to improving immunization coverage in hard-to-reach districts with specific populations (indigenous)	
Congo Republic	Programme Implementation/Coverage & Equity	Support to RED implementation strategy in all urban and rural districts of Brazzaville, Pointe-Noire, Likouala, West Cuvette, Bouenza, Kouilou, Lekoumou and Cuvette departments through immunization plus /IMCI approach	UNICEF	Increase in vaccine coverage by 10% for all antigens in priority districts		Increase in vaccine coverage by 25% for all antigens in priority districts	Percentage of districts or equivalent administrative area with Penta3 coverage greater than 80%	Contribute to improving the delivery framework for immunization services	\$ 555,120
Congo Republic	Demand Promotion & ACSM	Support for the development of innovative techniques (SMS Immunization Recall) in the 10 other regions (Kouilou, Bouenza, Niari, Lékoumou, Pool, Plateaux, Cuvette, Cuvette-Ouest, sangha et likouala)	UNICEF	One implementation plan for the activities is produced by the recruited consultant TA NO-B (T4D technology)	Implementation in 60% of the regions (21 districts) is effective	Implementation in 100% of the regions ( 15 Districts ) is effective	Drop-out rate between Penta1 and Penta3	Contribute to the increase in demand creation	

Congo Republic	Demand Promotion & ACSM	Support for the implementation of the EPI communication strategy to increase demand	UNICEF	One annual communication plan for vaccination is validated and available	Implementation of 50% of the activities of the annual communication plan	Implementation of 100% of the activities of the annual communication plan	Difference in Penta3 coverage between children of urban and rural residences	Contribute to the increase in demand	
Congo Republic	Programme Implementation/Coverage & Equity	Apporter un appui technique à la mise en œuvre du plan de révitilisation des districts sanitaires y compris la mise en œuvre de l'approche ACD pour renforcer le PEV	WHO	Au moins 50% d'activités du plan de revitalisation des DS ciblés sont mise en œuvre	Au moins 80% d'activités du plan de revitalisation des DS ciblés sont mise en œuvre	Le rapport d'évalutaion de la mise en oeuvre des activités de révitilisation est disponible	IR- T 2 Pourcentage des CSI offrant des PSE complets et de qualité	Au moins 80% des DS cibles ont mis en oeuvre les activites du plan de revitalisation	
Congo Republic	Programme Implementation/Coverage & Equity	Apporter un appui technique aux DS à la mise en œuvre des plans annuels opérationnels (PAO)2020 de mise en œuvre du PNDS incluant les activités de vaccination dans deux departements au sud du pays.	WHO	Au moins 40% des activités des POA 2020 des 04 districts sanitaires ciblés de les départementst de la ekoumouet Iekoumou sont mises en oeuvre soit 100%	Au moins 80% des activités du POA 2020 sont mis en oeuvre dans tous les DS des departements cibles (100%)	Le rapport d'évalutaion de la mise en oeuvre des activités des POA 2020 est disponible.	IR-C 1.1.2.1 Nombre de nourrissons survivants dans les zones / populations ciblées par le RSS qui ont reçu la troisième dose recommandée de vaccin pentavalent (Penta3)	Au moins 80% des districts sanitaires ont mis en oeuvre les composantes de l'ACD	
Congo Republic	Health Information Systems (Data)	Apporter une assistance technique à la mise en œuvre du plan d'amélioration de la qualité des données	WHO	1- L'audit de la qualité ds données est réalisé 2- Le plan d'amélioration des données est élaboré et validé par le ministère de la santé	Au moins 50% d'activités du plan sont mises en œuvre	Au moins 80% d'activités du plan sont mises en œuvre	IR-T 6 Pourcentage des districts sanitaires du projet RSS ayant réalisé semestriellement un DQS	Au moins 80% des activités du paln sont mises	\$ 455,820

Congo Republic	Programme Implementation/Coverage & Equity	Apporter un appui à l'intégration de la surveillance des maladies évitables par la vaccination et la SIIMR	WHO	Recruter un consultant pour appuyer l'élaboration d'une stratégie nationale d'intégration des systèmes de surveillance et d'investigation des épidémies et des systèmes de transport des échantillons validé par le CCIA	Le rapport de la consultation est disponible avec un plan de mise en œuvre des recommandations	Au moins 80% des activités du plan issu de la consultation sont mises en œuvre	IR-T 9 Nombre de réunions du CCIA présidées par le Ministre avec la participation des chefs d'agence et partenaires	Le système de surveillance intégrée des maladies évitables par la vaccination et la SMIR est fonctionnelle et les épidémies sont contrôlées	
Congo Republic	Health Information Systems (Data)	Implementation Support	University of Oslo						
Congo Republic	Health Information Systems (Data)	Implementation Support							\$ 15,714