

2019 TCA				Milestones			GPF indicator code					
Country	Programmatic Area	Activity	Partner	Jun-19	Nov-19	Jun-20	If applicable, enter the code to the Grant Performance Framework indicator to which this activity is linked	Expected Duration of Activity	Expected Outcome	Link to PEF Functions, if applicable	Budget assumptions	TOTAL
Haiti	Programme Management - LMC	Strengthen the capacity of the EPI's leadership in program management and vaccine management, provide them with the appropriate management approaches, techniques and tools.	Dalberg	The MP will lead several training sessions on team management, problem solving, oral communication, stakeholders management and effective meeting facilitation. He/She will include relevant EPI personnel in developing organisational and managerial tools for project and team management.	The MP will introduce improvement in the EPI most critical processes (internal and external). He will identify best practices for each functions of the EPI and transfer them to the relevant team personnel either through training or coaching. He will co-create performance management framework with key EPI personnel.	The leadership of the EPI management team will be assessed by the MP based on the EPI performance improvement of the EPI, and identify managerial expertise gaps (at individual and institutional levels) that will serve as themes for ongoing training and coaching sessions.		30-Nov-20				
Haiti	Programme Management - LMC	Support the organizational improvement of the EPI by developing a manual of procedures. The manual of procedures will codify strategic objectives and program management procedures and will play a pivotal role in ensuring the efficiency and effectiveness of the teams.	Dalberg	The MP will conduct a review of the EPI key processes and standard operations procedures (SOPs) . A first draft of a manual of procedures that regulates the EPI workstreams as per its mandate is developed. This first draft will be shared with key management partners for feedback at the end of the semester.	The various comments received on the manual of procedures will be integrated to finalize the document. The MP will support the EPI team in the implementation of new procedures. He/She will propose amendments of the EPI's procedures manual in order to improve the program's effectiveness	A framework will be co-created with the EPI team to monitor the respect of the standard operations procedures. The relevant EPI personnel will be empowered and coached to start the monitoring and enforcement of EPI SOPs. A survey will be developed to assess whether the new procedures meet their intended purpose in inducing higher EPI performance and greater ease of collaboration (internal and external survey).		30-Nov-20				
Haiti	Programme Management - LMC	Develop modern human resources management and instill a results and performance-driven culture aligned with the Ministry of Health (MoH) HR regulations and with the best practices on performance incentives as recommended by the Office de Management des Ressources Humaines (OMRH)	Dalberg	The MP conducts an expertise assessment for the EPI personnel and develops a capacity building plan accordingly to the results of this assessment. He/She support the EPI in the recruitment of qualified staff, formalization and implementation of an onboarding and training process for new hires	Design a performance management framework based on performance contracts, aligned with the MoH and the OMRH regulations. Implement the capacity building plan through individual and group training and coaching sessions	The MP develops a training plan for the staff in charge of monitoring and evaluation at the operational level and establishes a results-oriented culture within the EPI (central and operational levels) that takes into account collective and individual performance		30-Nov-20				
Haiti	Programme Management - LMC	Support the coordination forum through adequate organisational, and reporting tools	Dalberg	The MP will lead a stakeholder's management exercise with the EPI team and develop a communication plan for each. The MP will support the EPI team in preparing all relevant information and reports to allow the EPI director to represent at best the interests of the EPI within the Coordination Forum. He/She will share managerial tools helping in preparing and/or organizing the	The MP will coach the EPI team members in preparing the relevant documentation supporting the EPI director interventions within the coordination forum and will ensure quality of information. He/She will introduce a post coordination meeting action plan framework to ensure proper follow up are made to the coordination forums. The MP will co-create coordination mechanisms with the main FTPs and MoH directions	The MP will provide as hoc support to the forum coordination documentation preparation and follow up activities. The MP will conduct a satisfaction survey of the EPI activities among its main FTPs and make proposition to introduce improvement or corrective measures in the ability of the institution to collaborate and communicate with its FTPs		30-Nov-20			\$	197,385

2019 TCA				Milestones			GPF indicator code					
Country	Programmatic Area	Activity	Partner	Jun-19	Nov-19	Jun-20	If applicable, enter the code to the Grant Performance Framework indicator to which this activity is linked	Expected Duration of Activity	Expected Outcome	Link to PEF Functions, if applicable	Budget assumptions	TOTAL
Haiti	Programme Management - LMC	Strengthen coordination and communication between the EPI at the central level and program managers in the ten DDS (Sanitation Departments), with particular attention to the less efficient DDS, particularly the West and South departments ll strengthening of the EPI	Dalberg	The MP will do an assessment of the quality of the relation between central and departmental level, using the South Dpt and the West Dpt as case studies.	The MP will propose to the EPI Director a capacity building plan for the vaccination personnel at the department level. The MP will draft processes optimizing the link between the central and departmental levels	The MP will ensure implementation of the capacity building plan for the South and West departments. He/She will conduct a capacity assessment for the 8 other departments and adjust the initial capacity building to meet the needs of the other departments. An M&E framework is designed to fully monitor performance of department level operations.		30-Nov-20				
Haiti	Programme Management - LMC	Implementing the recommendations suggested in the report: "Evaluation du PEV Haiti (GAVI/Dalberg)", beyond the aforementioned tasks.	Dalberg	The MP will co-create and validate an institutional development plan addressing the recommendations made in the evaluation report, including Management, Coordination, Data collection and analysis, Department-level vaccination activities. The milestones will be set for H1, H2, H3, and H4 and be jointly validated by the EPI Director and GAVI SCM. He/She will drive the EPI Direction and team	The MP will provide a status update and course correction measures for H1 objectives, as per the institutional development plan. He/She will drive the EPI Direction and team towards achieving H2 milestones	The MP will provide a status update and course correction measures for H1 and H2 objectives, as per the institutional development plan. He/She will drive the EPI Direction and team towards achieving H3 milestones		30-Nov-20				
Haiti	Supply Chain & Procurement	Stock Management Identify and maintain up-to-date data on cold chain and transport equipment Coordinate monthly meetings with National Supply Chain Task Force of MoH, WHO/PAHO, UNICEF staff Support CCEOP Development and Implementation of Waste Management Plan Strengthen capacity for Supply Chain management	Independent Consultant	Analyser mensuellement la performance de ses équipements de la chaîne du froid du CCEOP à travers les données disponibles sur le site internet (data loggers)	Analyser mensuellement la performance de ses équipements de la chaîne du froid du CCEOP à travers les données disponibles sur le site internet (data loggers)	Analyser mensuellement la performance de ses équipements de la chaîne du froid du CCEOP à travers les données disponibles sur le site internet (data loggers)						
Haiti	Supply Chain & Procurement	Stock Management Identify and maintain up-to-date data on cold chain and transport equipment Coordinate monthly meetings with National Supply Chain Task Force of MoH, WHO/PAHO, UNICEF staff Support CCEOP Development and Implementation of Waste Management Plan Strengthen capacity for Supply Chain management	Independent Consultant	Partager mensuellement le rapport d'analyse mensuellement sur la performance de ses équipements de la chaîne du froid du CCEOP avec Gavi, OPS/OMS et l'UNICEF	Partager mensuellement le rapport d'analyse mensuellement sur la performance de ses équipements de la chaîne du froid du CCEOP avec Gavi, OPS/OMS et l'UNICEF	Partager mensuellement le rapport d'analyse mensuellement sur la performance de ses équipements de la chaîne du froid du CCEOP avec Gavi, OPS/OMS et l'UNICEF						
Haiti	Supply Chain & Procurement	Stock Management Identify and maintain up-to-date data on cold chain and transport equipment Coordinate monthly meetings with National Supply Chain Task Force of MoH, WHO/PAHO, UNICEF staff Support CCEOP Development and Implementation of Waste Management Plan Strengthen capacity for Supply Chain management	Independent Consultant	Actualiser trimestriellement des inventaires des équipements de la chaîne de froid et de transport	Actualiser trimestriellement des inventaires des équipements de la chaîne de froid et de transport	Actualiser trimestriellement des inventaires des équipements de la chaîne de froid et de transport						
Haiti	Supply Chain & Procurement	Stock Management Identify and maintain up-to-date data on cold chain and transport equipment Coordinate monthly meetings with National Supply Chain Task Force of MoH, WHO/PAHO, UNICEF staff Support CCEOP Development and Implementation of Waste Management Plan Strengthen capacity for Supply Chain management	Independent Consultant	Analyser trimestriellement les données des inventaires	Analyser trimestriellement les données des inventaires	Analyser trimestriellement les données des inventaires						

2019 TCA				Milestones			GPF indicator code					
Country	Programmatic Area	Activity	Partner	Jun-19	Nov-19	Jun-20	If applicable, enter the code to the Grant Performance Framework indicator to which this activity is linked	Expected Duration of Activity	Expected Outcome	Link to PEF Functions, if applicable	Budget assumptions	TOTAL
Haiti	Supply Chain & Procurement	Stock Management Identify and maintain up-to-date data on cold chain and transport equipment Coordinate monthly meetings with National Supply Chain Task Force of MoH, WHO/PAHO, UNICEF staff Support CCEOP Development and Implementation of Waste Management Plan Strengthen capacity for Supply Chain management	Independent Consultant	Coordonner les réunions du sous-comité logistique national sur la chaîne d'approvisionnement pour discuter et analyser la situation de stocks, les taux de perte, la situation du carburant et de l'équipement de la chaîne du froid.	Coordonner les réunions du sous-comité logistique national sur la chaîne d'approvisionnement pour discuter et analyser la situation de stocks, les taux de perte, la situation du carburant et de l'équipement de la chaîne du froid.	Coordonner les réunions du sous-comité logistique national sur la chaîne d'approvisionnement pour discuter et analyser la situation de stocks, les taux de perte, la situation du carburant et de l'équipement de la chaîne du froid.						
Haiti	Supply Chain & Procurement	Stock Management Identify and maintain up-to-date data on cold chain and transport equipment Coordinate monthly meetings with National Supply Chain Task Force of MoH, WHO/PAHO, UNICEF staff Support CCEOP Development and Implementation of Waste Management Plan Strengthen capacity for Supply Chain management	Independent Consultant	Partager régulièrement le compte rendu des réunions du sous-comité logistique avec l'UCNPV et tous les partenaires	Partager régulièrement le compte rendu des réunions du sous-comité logistique avec l'UCNPV et tous les partenaires	Partager régulièrement le compte rendu des réunions du sous-comité logistique avec l'UCNPV et tous les partenaires						
Haiti	Supply Chain & Procurement	Stock Management Identify and maintain up-to-date data on cold chain and transport equipment Coordinate monthly meetings with National Supply Chain Task Force of MoH, WHO/PAHO, UNICEF staff Support CCEOP Development and Implementation of Waste Management Plan Strengthen capacity for Supply Chain management	Independent Consultant	Actualiser tous les trimestres les progrès dans la mise en œuvre du plan d'amélioration de la gestion efficace des vaccins (GEV).	Actualiser tous les trimestres les progrès dans la mise en œuvre du plan d'amélioration de la gestion efficace des vaccins (GEV).	Actualiser tous les trimestres les progrès dans la mise en œuvre du plan d'amélioration de la gestion efficace des vaccins (GEV).						
Haiti	Supply Chain & Procurement	Stock Management Identify and maintain up-to-date data on cold chain and transport equipment Coordinate monthly meetings with National Supply Chain Task Force of MoH, WHO/PAHO, UNICEF staff Support CCEOP Development and Implementation of Waste Management Plan Strengthen capacity for Supply Chain management	Independent Consultant		Elaborer semestriellement le plan de réhabilitation des équipements de la chaîne de froid assorti d'un budget							
Haiti	Supply Chain & Procurement	Stock Management Identify and maintain up-to-date data on cold chain and transport equipment Coordinate monthly meetings with National Supply Chain Task Force of MoH, WHO/PAHO, UNICEF staff Support CCEOP Development and Implementation of Waste Management Plan Strengthen capacity for Supply Chain management	Independent Consultant	Partager régulièrement les progrès de la mise en œuvre du plan d'amélioration de la GEV avec l'OPS/OMS, UNICEF GAVI	Partager régulièrement les progrès de la mise en œuvre du plan d'amélioration de la GEV avec l'OPS/OMS, UNICEF GAVI	Partager régulièrement les progrès de la mise en œuvre du plan d'amélioration de la GEV avec l'OPS/OMS, UNICEF GAVI						
Haiti	Supply Chain & Procurement	Stock Management Identify and maintain up-to-date data on cold chain and transport equipment Coordinate monthly meetings with National Supply Chain Task Force of MoH, WHO/PAHO, UNICEF staff Support CCEOP Development and Implementation of Waste Management Plan Strengthen capacity for Supply Chain management	Independent Consultant		Formation des Responsables du programme niveau départemental Assistant du programme Technicien chaîne de froid							\$ 150,000
Haiti	Supply Chain & Procurement	Stock Management Identify and maintain up-to-date data on cold chain and transport equipment Coordinate monthly meetings with National Supply Chain Task Force of MoH, WHO/PAHO, UNICEF staff Support CCEOP Development and Implementation of Waste Management Plan Strengthen capacity for Supply Chain management	Independent Consultant		Formation des responsables du programme et gestionnaire des vaccins niveau communal et UAS dans les Départements de l'Ouest et de l'Artibonite	Formation des responsables du programme et gestionnaire des vaccins niveau communal et UAS dans les Départements de l'Ouest et de l'Artibonite						

2019 TCA				Milestones			GPF indicator code					
Country	Programmatic Area	Activity	Partner	Jun-19	Nov-19	Jun-20	If applicable, enter the code to the Grant Performance Framework indicator to which this activity is linked	Expected Duration of Activity	Expected Outcome	Link to PEF Functions, if applicable	Budget assumptions	TOTAL
Haiti	Supply Chain & Procurement	Stock Management Identify and maintain up-to-date data on cold chain and transport equipment Coordinate monthly meetings with National Supply Chain Task Force of MoH, WHO/PAHO, UNICEF staff Support CCEOP Development and Implementation of Waste Management Plan Strengthen capacity for Supply Chain management	Independent Consultant	Participer et contribuer au processus de planification et à l'élaboration du plan de déploiement opérationnel du matériel de CDF du CCEOp.	Participer et contribuer au processus de planification et à l'élaboration du plan de déploiement opérationnel du matériel de CDF du CCEOp.							
Haiti	Supply Chain & Procurement	Stock Management Identify and maintain up-to-date data on cold chain and transport equipment Coordinate monthly meetings with National Supply Chain Task Force of MoH, WHO/PAHO, UNICEF staff Support CCEOP Development and Implementation of Waste Management Plan Strengthen capacity for Supply Chain management	Independent Consultant	Contribuer et participer aux visites du site de l'établissement de santé du site pour certifier l'évaluation de l'état de préparation des institutions prêtes à installer des réfrigérateurs a panneaux solaires dans le cadre de la subvention CCEOP	Contribuer et participer aux visites du site de l'établissement de santé du site pour certifier l'évaluation de l'état de préparation des institutions prêtes à installer des réfrigérateurs a panneaux solaires dans le cadre de la subvention CCEOP							
Haiti	Supply Chain & Procurement	Stock Management Identify and maintain up-to-date data on cold chain and transport equipment Coordinate monthly meetings with National Supply Chain Task Force of MoH, WHO/PAHO, UNICEF staff Support CCEOP Development and Implementation of Waste Management Plan Strengthen capacity for Supply Chain management	Independent Consultant		Contribuer et participer à la validation de l'installation des réfrigérateurs solaires							
Haiti	Supply Chain & Procurement	Stock Management Identify and maintain up-to-date data on cold chain and transport equipment Coordinate monthly meetings with National Supply Chain Task Force of MoH, WHO/PAHO, UNICEF staff Support CCEOP Development and Implementation of Waste Management Plan Strengthen capacity for Supply Chain management	Independent Consultant		Réaliser des analyses de façon trimestrielle sur l'adéquation de la couverture vaccinale et la disponibilité des vaccins aux niveaux primaire et district. Ses analyses doivent inclure les quantités de vaccins reçues par rapport aux besoins et à celles des Lettres de Décision pour le niveau Central. Pour ce qui est des niveaux inférieurs, cette analyse devrait renseigner sur le nombre d'enfant vacciné avec le nombre de	Réaliser des analyses de façon trimestrielle sur l'adéquation de la couverture vaccinale et la disponibilité des vaccins aux niveaux primaire et district. Ses analyses doivent inclure les quantités de vaccins reçues par rapport aux besoins et à celles des Lettres de Décision pour le niveau Central. Pour ce qui est des niveaux inférieurs, cette analyse devrait renseigner sur le nombre d'enfant vacciné avec le nombre de						
Haiti	Supply Chain & Procurement	Stock Management Identify and maintain up-to-date data on cold chain and transport equipment Coordinate monthly meetings with National Supply Chain Task Force of MoH, WHO/PAHO, UNICEF staff Support CCEOP Development and Implementation of Waste Management Plan Strengthen capacity for Supply Chain management	Independent Consultant		Classer les centres de santé en fonction de l'adéquation de la couverture vaccinale et du taux de pertes pour le vaccin Pentavalent (classification A, B, C et D) afin de déterminer les actions prioritaires à prendre	Classer les centres de santé en fonction de l'adéquation de la couverture vaccinale et du taux de pertes pour le vaccin Pentavalent (classification A, B, C et D) afin de déterminer les actions prioritaires à prendre						
Haiti	Supply Chain & Procurement	Stock Management Identify and maintain up-to-date data on cold chain and transport equipment Coordinate monthly meetings with National Supply Chain Task Force of MoH, WHO/PAHO, UNICEF staff Support CCEOP Development and Implementation of Waste Management Plan Strengthen capacity for Supply Chain management	Independent Consultant		Catégoriser les centres de santé en fonction de l'adéquation de la couverture vaccinale et du taux d'abandon pour le vaccin Pentavalent (catégorisation I, II, III, IV) afin de déterminer les actions prioritaires à prendre	Catégoriser les centres de santé en fonction de l'adéquation de la couverture vaccinale et du taux d'abandon pour le vaccin Pentavalent (catégorisation I, II, III, IV) afin de déterminer les actions prioritaires à prendre						

2019 TCA				Milestones			GPF indicator code					
Country	Programmatic Area	Activity	Partner	Jun-19	Nov-19	Jun-20	If applicable, enter the code to the Grant Performance Framework indicator to which this activity is linked	Expected Duration of Activity	Expected Outcome	Link to PEF Functions, if applicable	Budget assumptions	TOTAL
Haiti	Supply Chain & Procurement	Stock Management Identify and maintain up-to-date data on cold chain and transport equipment Coordinate monthly meetings with National Supply Chain Task Force of MoH, WHO/PAHO, UNICEF staff Support CCEOP Development and Implementation of Waste Management Plan Strengthen capacity for Supply Chain management	Independent Consultant	Faire la liaison avec la Division des approvisionnements de l'UNICEF, l'OPS et d'autres partenaires qui participent à la mise en œuvre de la subvention de la Plateforme, afin de garantir l'application et la coordination ponctuelles des activités relatives aux responsabilités de l'équipe de logistique du Ministère de la Santé.		Faire la liaison avec la Division des approvisionnements de l'UNICEF, l'OPS et d'autres partenaires qui participent à la mise en œuvre de la subvention de la Plateforme, afin de garantir l'application et la coordination ponctuelles des activités relatives aux responsabilités de l'équipe de logistique du Ministère de la Santé.						
Haiti	Health Information Systems (Data)	Strengthen and continue meningitis surveillance, monitoring impact of PCV13 on pneumococcal meningitis and pneumococcal serotype distribution. Monitor for vaccine failures among children with pneumococcal meningitis.	CDC Foundation	Meningitis surveillance continues in 3 sites; improved turn around of PCR testing of meningitis specimens by LNSP. Collect vaccine histories for >70% of children age-eligible for PCV13	Meningitis surveillance continues in 3 sites; improved turn around of PCR testing of meningitis specimens by LNSP. Collect vaccine histories for >75% of children age-eligible for PCV14. Compare serotype distribution pre-post PCV13 introduction	Meningitis surveillance continues in 3 sites; improved turn around of PCR testing of meningitis specimens by LNSP. Collect vaccine histories for >80% of children age-eligible for PCV14. Compare serotype distribution pre-post PCV13 introduction		> 1 year	Consistent detection, testing and reporting of meningitis surveillance (both suspected and lab-confirmed due to S. pneumoniae, H. influenzae, etc) in at least 3 sentinel hospitals. Collection of PCV13 vaccine status on age-eligible children.		Includes locally employed staff (surveillance coordinator); laboratory supplies for PCR detection and serotyping; shipping of specimens to CDC for QA/QC; travel of CDC staff to country	
Haiti	Health Information Systems (Data)	Haiti continues to experience an elevated number of diphtheria cases and burden of pertussis disease is unclear. Therefore activities will continue to focus on strengthening diphtheria surveillance, through reinforcement of laboratory confirmation, and assessing burden of illness at both peripheral and national levels. Efforts to strengthen pertussis surveillance will include supporting sentinel site laboratory-based surveillance in the metropolitan Port-au-Prince area, in order to better understand pertussis disease burden.	CDC Foundation	Diphtheria: case-based national diphtheria surveillance continues; discrepancies between peripheral and national level diphtheria data assessed and resolved; plan for attaching unique identifiers to all suspected cases developed and introduced. Pertussis: surveillance continues at 3 sentinel sites; specimens successfully collected, transported and tested at national reference lab for >60%	Diphtheria: case-based national diphtheria surveillance continues; discrepancies between peripheral and national level diphtheria data assessed and resolved; unique identifiers present on >80% of suspected cases. Pertussis: surveillance increases to 4 sentinel sites; specimens successfully collected, transported and tested at national reference lab for >70% of suspect cases; results feedback from national	Diphtheria: case-based national diphtheria surveillance continues; discrepancies between peripheral and national level diphtheria data assessed and resolved; unique identifiers present on 100% of suspected cases. Pertussis: surveillance continues at 4 sentinel sites; specimens successfully collected, transported and tested at national reference lab for >80% of suspect cases; results feedback from national		> 2 years / long-term	Consistent laboratory detection and reporting of diphtheria and pertussis cases at the national level and sentinel surveillance sites; resolution of discrepancies in diphtheria reporting at peripheral (departmental) and national level; improved data management through use of unique identifiers for each suspected case.		Includes salaries locally employed staff (national-level surveillance coordinator; epi nurses at sentinel surveillance sites); laboratory supplies and shipping for microbiology and PCR; travel of CDC staff to country	
Haiti	Demand Promotion & ACSM	Suivi de la mise en œuvre du plan de mobilisation sociale et de communication soulignant l'approche RED avec l'aide d'un consultant de l'UNICEF en organisant des ateliers. Renforcer l'implication et l'appropriation des communautés	UNICEF	Les 38 communes sélectionnées (RED) du sud et de l'Ouest implémentent l'approche RED.	Rapport sur les résultats de la mise en œuvre de l'approche RED est partagé et les leçons apprises sont documentées.	UNICEF et le MSPP/PEV ont développé un document détaillé sur l'appui et "les leçons apprises" pour le développement des capacités et transfert des compétences	cette activité est liée au Grant HSS qui vise à améliorer la couverture vaccinale par la mise en œuvre de l'approche RED dans 38 communes des départements du sud et de l'Ouest Appui à la prestation de services : HTL_HSS_2018	6 - 12 months	L'amélioration de la couverture vaccinale tient compte des enfants vivant au sein des communautés les plus marginalisées, reculées et défavorisées, et réduction des inégalités liés au programme de vaccination. Le MSPP/PEV recoit un appui au développement de document stratégique, au développement des capacités	Countries implement and monitor evidence-based demand promotion strategies as part of their Annual EPI Operational Plan	1 administrateur national de niveau NOC pour appuyer la mise en œuvre de l'approche ACD et la promotion d'actions en faveur de l'équité d'accès à la vaccination	\$ 216,160

2019 TCA				Milestones			GPF indicator code					
Country	Programmatic Area	Activity	Partner	Jun-19	Nov-19	Jun-20	If applicable, enter the code to the Grant Performance Framework indicator to which this activity is linked	Expected Duration of Activity	Expected Outcome	Link to PEF Functions, if applicable	Budget assumptions	TOTAL
Haiti	Demand Promotion & ACSM	Appuyer le gouvernement directement avec: - la mise en œuvre du plan de communication du PEV de routine (axe prioritaire: créer la demande); - faciliter la formation des agents de santé et des personnalités influentes à la communication interpersonnelle pour créer une demande de services de vaccination - Partenariat avec des journalistes/médias pour l'éducation et la sensibilisation des parents et des personnes s'occupant des enfants pour renforcer la couverture vaccinale afin de consolider l'élimination de la rougeole en Haïti - Aider le gouvernement à superviser les activités du PEV de routine au niveau départemental.	UNICEF	Le plan de mobilisation social est mis en oeuvre au niveau national avec un accent sur les activités de renforcement de liens avec la communauté (Club de meres, reunions des leaders, reunions communautaires etc..) dans les 38 communes sélectionnées pour la mise en oeuvre du RED.	Un document est développé avec le MSPP/PEV qui détaille les "leçons apprises" de l'implémentation de la mobilisation sociale		Appui a l'amélioration de la couverture vaccinale par la promotion de la demande dans les 38 communes sélectionnées pour l'implementation de l'approche RED. HTL_HSS_2018 : Plaidoyer communication et mobilisation sociale	6 - 12 months	Amelioration de la couverture vaccinale	Countries implement and monitor evidence-based demand promotion strategies as part of their Annual EPI Operational Plan	un consultant international pour appuyer le developpement des supports pour la mise en oeuvre du plan de communication de communication du PEV	\$ 450,360
Haiti	Programme Implementation/ Coverage & Equity	Superviser le cadre de mise en œuvre de la stratégie ACD à base factuelle pour la couverture, le renforcement des capacités, la réduction de la charge de morbidité et l'amélioration de l'équité lors des visites de terrain du personnel et du consultant	UNICEF	Des visites de supervision formatives conjointes et de renforcement des capacites sont realisees dans au moins 20 communes des departements du Sud et de l'ouest	Un document est développé avec le MSPP/PEV qui détaille les "leçons apprises" des visites de supervision.			6 - 12 months	L'amélioration de la couverture vaccinale tient compte des enfants vivant au sein des communautés les plus marginalisées, reculées et défavorisées, et réduction des inégalités liées au programme de vaccination. Elaboration d'un rapport sur la mise en oeuvre de l'approche ACD Integration de l'approche equite dans les plans du PEV	Countries implement and monitor evidence-based demand promotion strategies as part of their Annual EPI Operational Plan	un fonctionnaire P3, Specialiste en communication est recrute au niveau international	
Haiti	Supply Chain & Procurement	Renforcement de la chaîne d'approvisionnement – mise en œuvre du plan d'amélioration de la GEV. Mise en œuvre du plan d'interventions : - soutien pour le passage du gaz propane à la réfrigération solaire; - renforcement de la maintenance et de l'installation des équipements de la chaîne du froid; - soutien pour l'élaboration de la demande de soutien au titre de la CCEOP; - renforcement du contrôle des températures; - amélioration de la gestion des déchets; - renforcement du groupe de travail national sur la logistique. - Suivi de la mise en œuvre du plan d'amélioration de la GEV (dont le renforcement des capacités). - Suivi de l'adequation des vaccins consommés/ distribués par rapport aux couvertures vaccinales et des taux de perte.	UNICEF	Le groupe de travail sur la logistique nationale de la chaîne du Froid s'est réuni au moins deux fois et a examiné la situation des stocks et mis à jour le plan de déploiement opérationnel du Projet CCEOP.	Au moins 70 nouveaux réfrigérateurs Solaires sont installés dans le cadre du Projet CCEOP			6 - 12 months	Amélioration de la disponibilité des vaccins à fort potentiel immunogène; utilisation efficace des ressources Le MSPP/PEV recoit un appui au developpement de document strategique, au developpement des capacites et transfert des competences	Vaccine wastage rate reduced	un NOB pour appuyer la mise en oeuvre du plan d'amélioration de la GEV et le suivi du projet CCEOP	
Haiti	Health Financing/Sustainability	1) Une assistance technique sera fournie au gouvernement pour lui permettre de mettre en place des procédures de planification, de réglementation, de passation des marchés et de paiement appropriées lui permettant d'acheter des vaccins sur son propre budget national 2019-2020, par l'intermédiaire du Fonds Rotatoire de l'OPS. Cela impliquera une assistance technique et un dialogue avec les ministères des finances et de la santé, ainsi qu'avec d'autres entités gouvernementales, le cas échéant. Le cofinancement gouvernemental et l'achat de vaccins par le biais de fonds nationaux ont été effectués au cours de l'exercice budgétaire 2017-2018 pour la première fois depuis de nombreuses années, avec l'aide de l'assistance technique de la Banque mondiale financée par le financement actuel de GAVI fourni à la Banque. 2) la réalisation d'un diagnostic de la gestion des	World Bank	TDR pour le diagnostic élaborés	Atelier de restitution des resultats preliminaires du diagnostic de Gestion des Finances Publiques organise avec le Gouvernement et les partenaires	Rapport Final dissimulé	IO1-1, IO2-1, IO2-3, IO1-6	6 - 12 months	1) Amélioration de la capacité du gouvernement à planifier et à exécuter les ressources publiques allouées aux activités liées à la vaccination 2) La capacité du gouvernement à cofinancer des vaccins sur une base annuelle et de façon prévisible est améliorée.	Countries demonstrate an increase in investment and expenditure in routine immunization per child	Les estimations de coûts sont basées sur les expériences de mise en œuvre actuelles. Comprend le personnel, les consultants locaux et internationaux, les voyages et les ateliers / formations.	\$ 200,000

2019 TCA				Milestones			GPF indicator code					
Country	Programmatic Area	Activity	Partner	Jun-19	Nov-19	Jun-20	If applicable, enter the code to the Grant Performance Framework indicator to which this activity is linked	Expected Duration of Activity	Expected Outcome	Link to PEF Functions, if applicable	Budget assumptions	TOTAL
Haiti	Programme Management - LMC	1) Appui a la coordination entre partenaires du programme, la mise en place du comité national ESAVI, 2) Appui aux activités relatives au renforcement des capacités managériales et techniques à tous les niveaux 3) Appui au dev. des plans opérationnels 2019 -3) Appui technique à la mise en œuvre et à la coordination du projet de subvention (PEF TCA)- Appui technique au processus d'implémentation du RSS2 (PEF TCA) - Renforcement de l'extension du nouveau modèle des soins de santé en lien avec les objectifs du PEV (PEF TCA)-Révision des TDR des staff selon la nouvelle proposition-4) Appui a l'évaluation a mi-parcours du PPAc (2019) 5) appui a l'elaboration d'une loi sur la vaccination (2019)	WHO	L'UCNPV dispose d'un plan operationnel 2019, d'un comite ESAVI fonctionnel et d'un GTCV fonctionnel et d'un projet de loi sur la vaccination soumis au vote a la chambre basse;	L'évaluation a mi-parcours du PPAc 2016-2020 est realisee et diffusee;	Au moins 2 CCIA et 04 CT PEV ont ete tenues au cours du premier semestre 2020	IR-T 5 IR-T6 IR-T9 IR-T 3 PR.T6	> 1 year	Haiti dispose d'un programme regulier de vaccination performant	Countries develop annual EPI Operational Plan focusing on improving low coverage and high inequity		
Haiti	Health Information Systems (Data)	1) Appui à la formation des prestataires (auxiliaires, infirmières, agents, etc...) sur le système d'information du PEV Organiser des visites de supervision dans les DDS et les institutions	WHO	le rapport de la campagne RR/polio/Vitamine A est elabore et diffuse	Au moins deux supervisions conjointes conduites au premier semestre	Tous les responsables d'institution ont ete formes sur la gestion des outils PEV et 04 bulletins trimestriels ont ete produits	OI-C4.4.2 IR-C1.4.4	6 - 12 months	Les nouveaux outils du SISNU sont disponibles et correctement utilises	Immunization data, including monthly data on coverage at district or equivalent level, is tracked at central/province level and used to guide program decisions, including prompt pro-active actions taken to address significant declines or lack of improvement in coverage		
Haiti	Health Information Systems (Data)	Appui à l'utilisation des données dans le cadre des activités de suivi et du suivi-évaluation de la performance du PEV + soutien pour l'élaboration d'un bulletin trimestriel et Reproduire et distribuer des outils de collecte de données	WHO	Un plan de monitoring de performances des indicateurs PEV réalisé;un plan de travail élaboré pour le suivi des gestion de donnes, la qualité de donnes a travers le SISNU/DHIS2; au moins 01 bulletin trimestriel 2019 a été produit et diffuse	Au moins deux sessions de monitoring trimestriels ont été conduites au niveau departemental; un plan de travail sur monitoring des indicateurs SISNU/DHIS2 en cours; au moins 02 bulletins trimestriels ont été produits et diffuses	Au moins 03 bulletins trimestriels ont été produits et diffuses; un plan d'amélioration de la qualite des donnees est disponible	IR-C4 IR-C1 OI-C1 OI-C2 OI-C6 OI-T 1 au OI-T 5 IR-T1 IR-T13 IR-T11. IR-T12	6 - 12 months	les bulletins trimestriels du PEV sont elabores, diffuses a tous les niveaux	Immunization data, including monthly data on coverage at district or equivalent level, is tracked at central/province level and used to guide program decisions, including prompt pro-active actions taken to address significant declines or lack of improvement in coverage	\$	784,938
Haiti	Programme Implementation/ Coverage & Equity	1) Appui technique à la mise en œuvre et à la coordination du projet de subvention RSS2. 2) Appui technique au processus de mise en oeuvre de la proposition RSS2; 3) Renforcer l'extension du nouveau modèle de soins de santé pour mesurer l'impact sur la couverture vaccinale. 4) Appui technique a l'equipe RSS	WHO	1) Le plan de mise eu ouvre pour la première année a été élaboré et valide avec MSPP (UCNPV, DABS) 2) Mise en ouvre du plan opérationnel 2019 (supervision, micro planification, monitoring, approvisionnement, formation , etc.) au niveau de DDS et au niveau central en cours 3) Les comptables, administrateurs et directeurs départementaux ont reçu une formation	1) Les bénéficiers (MSPP- DDS) ont reçu et exécutent les fonds en accord au plan d'action PEV 2) Les activités de renforcer la gestion au niveau local (UAS/UCS) sont en cours par les bénéficiers (MSPP-DDS - UAS) 3) Suivi technique et financière du plan d'exécution RSS-GAVI2 en cours 4) Rapport de l'évaluation conjointe 2018 disponible et poste	1) Suivi technique et financière du plan d'exécution RSS-GAVI2 en cours 2) Tous le bénéficières disposent d'un plan de action PEV 2020 3) Plan de mise en ouvre RSS GAVI 2 2020 élaboré et valide avec le MSPP (UCNPV -DABS)	PR-C1 PR-C1.0.1 PR-T1 PR-T2 PRT6 IR-T5 IR-T7 IR-T6 PR.T7	> 1 year	la nouvelle proposition est mise en oeuvre sur le terrain	Countries develop quality HSS proposals		
Haiti	Health Information Systems (Data)	Realiser une evaluation internationale du PEV	WHO	Les termes de references et les outils de l'évaluation sont disponibles	La collecte des donnees de l'évaluation est effective sur le terrain	Les resultats de l'évaluation internationale du PEV sont diffuses aupres des directions du MSPP et des partenaires techniques et financiers et les recommandations de l'évaluation mises en oeuvre a tous les niveaux	PR-T5 PR-T8	3 - 6 months	Les resultats de l'évaluation internationale du PEV aident a la prise de decision et l'amélioration de la couverture vaccinale	Immunization data, including monthly data on coverage at district or equivalent level, is tracked at central/province level and used to guide program decisions, including prompt pro-active actions taken to address significant declines or lack of improvement in coverage		

2019 TCA				Milestones			GPF indicator code					
Country	Programmatic Area	Activity	Partner	Jun-19	Nov-19	Jun-20	If applicable, enter the code to the Grant Performance Framework indicator to which this activity is linked	Expected Duration of Activity	Expected Outcome	Link to PEF Functions, if applicable	Budget assumptions	TOTAL
Haiti	Programme Implementation/ Coverage & Equity	Organize a vaccination model revision workshop at Cité Soleil	JSI	Revised Model Partners Involved and Roles Coordination Mechanisms Selected Interventions Monitoring Indicators				30-Apr-21				
Haiti	Programme Implementation/ Coverage & Equity	Hold a kick-off meeting with all stakeholders (UCNPV (National Coordination Unit for Vaccination), partners and community members): Start Project (Chair by UCNPV) at the national technical working group	JSI	Start-up meeting held Vaccination situation in poor urban areas presented Immunization design template presented and discussed and validated with all stakeholders Staff presented and deployed including the revitalization of the technical coordination committee				30-Apr-21				
Haiti	Programme Implementation/ Coverage & Equity	Review the initial mapping of all stakeholders (old and new) working at Cité Soleil to identify their roles and responsibilities future in support of the Cité Soleil and hold meetings of coordination and monitoring	JSI		ToR of all stakeholders updated, their roles and responsibilities defined to improve their level Involvement in Immunization: Community Leaders, Municipal Authorities / Municipal Health Committee, Religious Groups, NGOs, Private and Institutional Leaders			30-Apr-21				
Haiti	Programme Implementation/ Coverage & Equity	Establish coordination process and support implementation groups involved in the work at Cité Soleil; brief them and monitor progress on a monthly basis including community-based monitoring activities	JSI	Communal Committee members supported to better involve community members in the implementation of the following activities: micro-planning, contribution to neighbourhood mapping around health centres (health areas), participation in follow-up meetings and validation of data, public awareness for vaccination, community-based surveillance, etc.	Communal Committee members supported to better involve community members in the implementation of the following activities: micro-planning, contribution to neighbourhood mapping around health centres (health areas), participation in follow-up meetings and validation of data, public awareness for vaccination, community-based surveillance, etc.	Communal Committee members supported to better involve community members in the implementation of the following activities: micro-planning, contribution to neighbourhood mapping around health centres (health areas), participation in follow-up meetings and validation of data, public awareness for vaccination, community-based surveillance, etc.		30-Apr-21				
Haiti	Programme Implementation/ Coverage & Equity	Conduct LQAS (Lot Quality Assurance Sampling) and OMV (missed opportunities to vaccinate) assessments	JSI	LQAS and OMV will further analyse the reasons for non-vaccination and the observations will be used for micro planning				30-Apr-21				
Haiti	Programme Implementation/ Coverage & Equity	Conduct an assessment of communication activities and subgroups (audience segmentation) of the community and subgroups to better determine economic behavior and movement patterns in relation to immunization	JSI		Assessment completed; community engagement plan developed			30-Apr-21				

\$ 542.467

2019 TCA				Milestones			GPF indicator code					
Country	Programmatic Area	Activity	Partner	Jun-19	Nov-19	Jun-20	If applicable, enter the code to the Grant Performance Framework indicator to which this activity is linked	Expected Duration of Activity	Expected Outcome	Link to PEF Functions, if applicable	Budget assumptions	TOTAL
Haiti	Programme Implementation/ Coverage & Equity	Conduct micro-plan revision workshops of Cité Soleil's health institutions, including mapping of health areas around CSs; Identify new sites for PR (assembling posts) where the populations are not sufficiently covered by the health centers that vaccinate	JSI		community members are assisted to carry out the following activities: Mapping of health areas Population count of health areas Build on GIS to improve micro planning and mapping of the health area Planning of vaccination sessions by strategy (fixed, advanced (PR) and expand to evening and vaccination weekends Job Aid development Memoirs and other tools as appropriate (community-	community members are assisted to carry out the following activities: Mapping of health areas Population count of health areas Build on GIS to improve micro planning and mapping of the health area Planning of vaccination sessions by strategy (fixed, advanced (PR) and expand to evening and vaccination weekends Job Aid development Memoirs and other tools as appropriate (community-		30-Apr-21				
Haiti	Programme Implementation/ Coverage & Equity	Assist in the deployment and training of health workers and community health workers (ASCP) or for any cbo engagedfor vaccinations during the weekend	JSI		Health workers and community health workers (ASCPs) or cbo involved in immunization are recruited, trained, and deployed to track immunizations defaulters, vaccinate in the crèches, and generally engage the community			30-Apr-21				
Haiti	Programme Implementation/ Coverage & Equity	Develop and pre-test messages for community radio	JSI		Developed and pre-tested radio messages			30-Apr-21				
Haiti	Programme Implementation/ Coverage & Equity	Set up an SMS reminder system based on the follow-up of client data	JSI		Phone registration systems in place and SMS reminders to clients for remaining visits and vaccinations			30-Apr-21				
Haiti	Programme Implementation/ Coverage & Equity	Joint monthly supervision, supervision on time with the UNCPV and the communal office and orientation of the service providers	JSI	Monthly supervision and on-the-job coaching	Monthly supervision and on-the-job coaching	Monthly supervision and on-the-job coaching		30-Apr-21				
Haiti	Programme Implementation/ Coverage & Equity	Monthly review of data and validation	JSI	Monthly review of data conducted in each health unit and at the office	Monthly review of data conducted in each health unit and at the office	Monthly review of data conducted in each health unit and at the office		30-Apr-21				
Haiti	Programme Implementation/ Coverage & Equity	Supervise and monitor the quality of immunization data and evaluate EPI activities	JSI		The quality of immunization data is reviewed/analyzed and monitored; EPI activities are evaluated throughout the project			30-Apr-21				
Haiti	Programme Implementation/ Coverage & Equity	Conduct an external in process mid-term evaluation between the assistance phase of the Cité Soleil to inform remaining period, HSS grant and scale up to other cities	JSI			Mid process External evaluation of the TA conducted and recommendations for remaining period and scale up		30-Apr-21				