

Country	Programmatic Area	Activity	Partner	Milestones			Expected Outcome	TOTAL
				Jun-19	Nov-19	Jun-20		
Senegal	Demand Promotion & ACSM	strengthen strategic communication efforts in favour of immunisation at the regional level with a particular focus on francophone countries and will carry out activities in alignment with Gavi's current investments in the region	Speak Up Africa	Submission final report				\$ 195,100
Senegal	Programme Management - LMC	PHASE 1: PRE-PRODUCTION • Team setting up team in Dakar and Hanoi • Kick-off meeting with EPI Senegal and Gavi • Setting up Project Advisory Group - PAG • Project team job description • Contract and salary management • Regular meetings	GaneshAid	Specifications and design documents of the Coach2PEV IT solution				
Senegal	Programme Management - LMC	PHASE 2: PRODUCTION • Project teams coordination and management • Frequent communication with EPI team, Gavi designee, and relevant in-country partners (i.e. Speakup Africa, Path, UNICEF and WHO) • Organizing regular meetings with EPI • Reporting to PAG • Risks analysis and mitigation plan • Escalation to PAG members or Gavi designee • Timeliness management against expected milestones	GaneshAid	Beta version of the Coach2PEV IT solution which includes development of Central Web Platform (CWP), Online Survey Software (OSS), and mobile apps for performance coaching (mC)				\$ 80,981
Senegal	Programme Management - LMC	PHASE 3: POST-PRODUCTION • Project team coordination and management • Organizing regular meetings with EPI • Reporting to PAG • Risks analysis and mitigation plan • Final report to Gavi and PAG • Presentation and participation of launch of final version of the IT solutions	GaneshAid	Final version of the Coach2PEV IT solution which includes pilot testing of CWP, OSS, and mC				
Senegal	Health Information Systems (Data)	Appuyer l'élaboration du plan d'amélioration de la qualité des données	WHO	L'analyse du système, la revue des données et l'enquête de terrain réalisées	L'analyse du système, la revue des données et l'enquête de terrain réalisées	L'analyse du système, la revue des données et l'enquête de terrain réalisées	la qualité des données est améliorée en terme de complétude, promptitude, cohérence interne et externe	
Senegal	Programme Management - General	Appuyer le pays pour la formation de 50 médecins en 2 sessions au MLM	WHO	Le plan de formation est finalisé, les modules et autres matériels de formations sont élaborés	50 médecins de districts et de régions formés au cours MLM, rapports de formation disponibles avec plans des actions post formation	50 médecins de districts et de régions formés au cours MLM, rapports de formation disponibles avec plans des actions post formation	La gestion du programme est améliorée par le renforcement de compétence de 50 médecins dans le domaine du PEV	
Senegal	Vaccine-Specific Support	Appuyer le pays dans l'organisation de l'évaluation post introduction (PIE des vaccins HepB0 et VPH)	WHO	Les TDR et les outils de collecte pour la conduite de l'évaluation sont élaborés	L'évaluation est conduite avec rapport et recommandations disponibles	Le plan de mise en œuvre des recommandations est disponible et suivi	Les performances en terme de couverture et d'équité sont améliorées pour le vaccin HPV et HepB0	
Senegal	Vaccine-Specific Support	Appuyer la soumission pour l'introduction du vaccin MenAfriVac dans le PEV de routine	WHO	Les TDR du groupe de travail pour l'élaboration des documents de soumission sont finalisés avec chronogramme	Le plan d'introduction et les documents annexes pour la soumission à Gavi sont finalisés et transmis à Gavi	Le suivi de la proposition est assuré pour appuyer l'approbation par Gavi	Vaccin MenAfriVac introduit dans le PEV de routine	\$ 227,530
Senegal	Programme Implementation/Coverage & Equity	Appuyer le pays dans l'organisation de la vaccination de rattrapage de la cohorte multi-âge 11-14 ans au VPH	WHO	Une analyse documentaire des couvertures est conclue, les stratégies d'atteinte de la cible sont identifiées et les outils de gestion révisés	La série 1 de vaccination de rattrapage des cohortes est conduite avec rapport disponible	La série 2 de vaccination de rattrapage est conduite avec rapport disponible	Les couvertures vaccinales pour la dose 2 des jeunes filles âgées de 10 à 14 ans est améliorée	
Senegal	Vaccine-Specific Support	Measles-operationalising op cost flex	WHO	Evaluate country situation, including analysis of subnational data. Review options for use of flexible HHS funds. Provide technical assistance to country to draft and submit Gavi application for SIA	Provide technical assistance with any clarifications requested by IRC, and assist Senegal MoH through WHO CO with planning implementation. Application approved with decision letter		Design and implementation of HSS flexibilities associated with MR SIA funding	
Senegal	Programme Implementation/Coverage & Equity	Plan and support MOH and WHO-CO to conduct post-introduction evaluation (PIE) in conjunction with Dose 2 implementation; provide recommendations to MOH on program improvement areas.	CDC Foundation	Supporting monitoring assessment in December 2018; planning for post-introduction evaluation in Q1 of 2019.	Supporting monitoring assessment on program improvement to MOH. In-country stakeholder meeting following first year of introduction.	n/a	Completion of Senegal single-age cohort vaccination and start of multi-age cohort vaccination; completion of post-introduction evaluation.	
Senegal	Health Information Systems (Data)	Enhancing laboratory data quality management capacity and strengthening surveillance systems for vaccine-preventable diseases, in particular, bacterial meningitis, in Senegal by 1) maintaining laboratory and epidemiologic capacity for vaccine-preventable disease meningitis surveillance at CHNEAR, which is also a sentinel site of the WHO IB-VPD network; 2) build capacity for vaccine-preventable disease surveillance at LNSP; 3) conduct national workshop to help train laboratorians at regional levels on vaccine-preventable disease surveillance for meningitis	CDC Foundation	Meningitis surveillance continues and is maintained at 1 site (CHNEAR); capacity for detection of pathogens causing bacterial meningitis built at 1 site (LNSP)	Meningitis surveillance continues at 2 sites; National workshop for regional laboratories conducted	Meningitis surveillance continues at 2 sites; improved epidemiologic and laboratory capacity for detection and characterization of pathogens at both sites	Consistent detection, testing and reporting of bacterial meningitis surveillance (both suspected and lab-confirmed due to S. pneumoniae, H. influenzae, etc) built and maintained in 2 sites. Consistent characterization of S. pneumoniae at CHNEAR; 10-15 regional laboratorians trained on theory of detection for meningitis pathogens, case investigation forms and process, storage, referral and transport of CSF specimens	\$ 168,000
Senegal	Programme Implementation/Coverage & Equity	Appuyer le développement et la mise en œuvre de plans d'amélioration de l'équité dans 11 districts ciblés	UNICEF	Les plans d'amélioration de l'équité dans la vaccination sont disponibles pour 11 districts sanitaires	Les plans d'amélioration de l'équité dans 11 districts ciblés sont exécutés à 80% au moins	Une documentation de l'approche équité des 11 districts ciblés est disponible	Les indicateurs traceurs (penta3, RR1, RR2) de la vaccination se sont fortement améliorés dans les 11 districts ciblés	
Senegal	Supply Chain & Procurement	Appuyer la mise en œuvre du CCEOP	UNICEF	40% des équipements de chaîne de froid prévus dans le cadre du CCEOP sont installés	La première phase de la mise en œuvre du CCEOP est exécutée à au moins 80%	Le Plan de Déploiement Opérationnel de 2020 du CCEOP est disponible	Au moins 80% des unités de vaccination disposent d'un ECF homologué et fonctionnel	
Senegal	Demand Promotion & ACSM	Appuyer l'implication des pédiatres du secteur privé dans le PEV	UNICEF	Une convention de partenariat est signée avec l'association des pédiatres privés	Un plan d'action pour l'implication des pédiatres dans le PEV est élaboré	Le plan d'action pour l'implication des pédiatres dans le PEV est exécuté à au moins 80%	Au moins 10 nouvelles structures privées sont enrôlées dans le PEV	
Senegal	Demand Promotion & ACSM	Appuyer la communication en faveur de la vaccination à travers la société civile	UNICEF	Un accord existe entre 1 ONG pour promouvoir la vaccination	Un plan d'action sur des interventions de communication innovantes existe	Un rapport d'évaluation existe	Le taux d'abandon des enfants RR1/RR2 est diminué	
Senegal	Demand Promotion & ACSM	Promouvoir la vaccination à travers les écoles	UNICEF	Au moins 10 écoles sont identifiées et ont développé des stratégies pour promouvoir la vaccination dans leurs communautés	Au moins 10 écoles mettent en œuvre des activités de communication pour promouvoir la vaccination dans leurs communautés	Le taux d'abandon des enfants RR1/RR2 dans les districts sanitaires abritant les écoles ciblées est diminué	Le taux d'abandon des enfants RR1/RR2 dans les 10 districts sanitaires abritant les écoles ciblées est diminué	\$ 253,419
Senegal	Demand Promotion & ACSM	Accompagner 10 districts urbains dans l'élaboration de plans opérationnels de communication PEV de routine	UNICEF	Les plans opérationnels de communication de PEV de routine des 10 DS urbains sont mis en œuvre à 70%	Les plans opérationnels de communication de PEV de routine des 10 DS urbains sont mis en œuvre à 100%	La stratégie de communication dans les 10 DS urbains est évaluée et documentée	Le taux d'abandon des enfants RR1/RR2 dans les 10 districts sanitaires urbains ciblés est diminué	
Senegal	Vaccine-Specific Support	To be further defined	UNICEF	Innovative approaches and activities defined for enhancing routine immunization which will be implemented with funding that has traditionally been used for nationwide SIAs.	Sub-national/targeted approach in reducing the immunity gaps supported and implemented	The process and experiences of the sub-national/targeted approaches documented and shared with all partners.	Sub-national targeted strategies developed and implemented. Lesson Learned documented and shared	
Senegal	Vaccine-Specific Support	3 staff to provide technical support to multi-partner initiative through (a) analysis and presentation of national and subnational immunization and surveillance data and (b) presentation in workshop on strategies to operationalize flexible operations costs.	CDC	Data analysis and country workshop complete			Planned strategy for May 2019 MR Gavi application	\$ 18,000
Senegal	Programme Management - General	Nat1 planning and TWG meetings	PATH	Support to and attendance at planning and TWG meetings is completed	Support to and attendance at planning and TWG meetings is completed	Support to and attendance at planning and TWG meetings is completed	Support to and attendance at planning and TWG meetings is completed	
Senegal	Vaccine-Specific Support	Participation in "readiness" monitoring and/or assessment for HPV MAC	PATH	MAC training plans and materials drafted	MAC training plans and materials finalized	National TOT for MAC completed	MAC training plans completed	
Senegal	Vaccine-Specific Support	Revise training plans for MAC	PATH	Implement training plans for MAC	MAC training plans and materials finalized	National TOT for MAC completed	National TOT for MAC completed	
Senegal	Vaccine-Specific Support	Implement training plans for MAC	PATH	Soc mob MAC plan drafted	Soc Mob MAC plan finalized	Assistance with implementation of Soc Mob MAC plan completed	Social mobilization plan completed	
Senegal	Demand Promotion & ACSM	Assist with development social mobilization plans and materials for MAC	PATH	Soc mob MAC plan drafted	Soc Mob MAC plan finalized	Assistance with implementation of Soc Mob MAC plan completed	MAC social mobilization plan implemented	
Senegal	Demand Promotion & ACSM	Assist with implementation of social mobilization plans for MAC	PATH	Soc mob MAC plan drafted	Soc Mob MAC plan finalized	Assistance with implementation of Soc Mob MAC plan completed	MAC social mobilization plan implemented	
Senegal	Programme Implementation/Coverage & Equity	Support for national launch of MAC	PATH	National launch for MAC completed	National launch for MAC completed	National launch for MAC completed	National launch for MAC is completed	\$ 137,735
Senegal	Programme Implementation/Coverage & Equity	Technical support to MOH to monitor HPV MAC dose 1 implementation progress, identify challenges, propose solutions	PATH	Participation in national MAC implementation progress meetings completed	Participation in national MAC implementation progress meetings completed	Participation in national MAC implementation progress meetings completed	MAC implementation progress meetings completed	
Senegal	Vaccine-Specific Support	Technical support to MOH to monitor HPV MAC dose 2 implementation progress, identify challenges, propose solutions	PATH	Participation in national MAC implementation progress meetings completed	Participation in national MAC implementation progress meetings completed	Participation in national MAC implementation progress meetings completed	MAC implementation progress meetings completed	
Senegal	Programme Management - General	Participate in Gavi's annual Joint Appraisal and grant renewal processes to ensure continuity of HPV TA support	PATH	Participation in JA completed	Participation in JA completed	Participation in JA completed	JA completed	
Senegal	Vaccine-Specific Support	Participate in post-launch evaluation activities (2-6 weeks after MAC introduction)	PATH	Participation in post-launch evaluation activities completed	Participation in post-launch evaluation activities completed	Participation in post-launch evaluation activities completed	Post-launch evaluation completed	
Senegal	Vaccine-Specific Support	Conduct a review and analysis of administrative and survey data, immunization plans, policies, assessments and other materials relevant to routine immunization and Measles; Assist in the facilitation of 2-3 day meetings with national immunization program officials and partners to review Measles data, set strategic directions for operationalizing flexibilities for Gavi Measles-Rubella funding, and identify potential activities for routine immunization strengthening to include in application to Gavi.	JSI	A planned strategy for SIA application to Gavi that incorporated routine immunization strengthening.				\$ 18,809