

				Milestones			GPF indicator code		
Country	Programmatic Area	Activity	Partner	Jun-20	Nov-20	Jun-21	If applicable, enter the code to the Grant Performance Framework indicator to which this activity is linked	Expected Outcome	TOTAL
Syria	Programme Management - LMC	Provide technical support to MoH/EPI for timely completion and submission to Gavi of all relevant applications (PRS/HSS, vaccine support and CCEOP proposals) and support implementation.	UNICEF		Fully costed Gavi PSR/HSS, vaccine support and CCEOP proposals approved.			Fully costed PSR/HSS proposal is finalized and submitted to Gavi.	
Syria	Health Financing & Sustainability	Technical support to ensure smooth transition from 2017-2019 Gavi exceptional support: i) documentation of vaccine, cold chain and solarization support; ii) Support cold chain inventory; iii) Guidance note on solarization of facilities; iv) Vaccine Supply Stock Management (VSSM) and timely projections	UNICEF	Updated comprehensive cold chain equipment of all installed equipment from 2017-2019		Country and regional guideline on solarization of facilities based on lessons learned from Gavi exceptional support available.	National EPI team review vaccine and cold chain stocks at national and subnational levels (e.g. to districts) on a regular basis (e.g. monthly, quarterly), identify priority actions, and address problems.	Cold chain related data available to inform decision and planning for CCEOP and Guidelines for future investment in to solarization of facilities finalized and endorsed.	
Syria	Demand Promotion & ACSM	Based on the finding and recommendation of KAP assessment conducted under 2019/2020 PEF TCA support MOH: i) To finalize PSR/HSS proposal; ii) Revise/develop communication plan of action for RI and campaigns; iii) Develop Demand Promotion (DP) and community engagement (CE) plans.	UNICEF	Fully costed communication plan of action finalized and integrated in to Gavi HSS proposal/PSR document.	Communication plan of action for RI and campaigns are developed.	Demand Promotion (DP) and community engagement (CE) plans ar developed .	Syria implement and monitor evidence-based demand promotion strategies as part of their Annual EPI Operational Plan	Evidence generated to inform PSR and HSS proposal development and activities formulated aiming at Increasing demand and uptake of immunization services	
Syria	Supply Chain & Procurement	Technical support in implementing EVMA recommendation and improvement plan from 2019//2020 PEF TCA and ensure: i) EVM cIP for next three years key priority actions are well captured in PSR/HSS proposal; ii) effective initiation of implementation of EVM cIP; iii) temperature mapping studies.	UNICEF					Implementation of EVM cIP for next three years.	

Syria	Programme Implementation/Coverage & Equity	a) Support to identifying inequalities within existing service delivery models (availability of immunization services; quality of micro plans) and implementation of key recommendation from the Equity assessment supported under 2019/2020 PEF TCA; b) Support EPI Coverage Evaluation to provide information as a basis for making concrete recommendations, and planning for improving routine immunization activities to improve coverage rates and reduce equity barriers to immunisation services at the national, governorates and districts levels.	UNICEF	Key priority actions from Equity assessment included in the PSR/HSS proposal	Inequalities within existing service delivery models identified.	The ECE report is available and EPI Coverage Evaluation (ECE) findings and priority interventions identified in different critical program areas are available for PSR and HSS application development .	Drivers of inequity in Syria are known. to inform the PSR document and HSS proposal development.	Immunization program frameworks (HSIS/cMYP/Annual EPI Operational Plans) target low coverage communities facing geographical, economic, and social barriers to immunization, and support the implementation of effective coverage improvement activities	\$	785,941
Syria	Programme Implementation/Coverage & Equity	Effective Vaccine Management Survey completed, Results are available for the development of PSR/HSS proposal (UNICEF Gaziantep)	UNICEF	EVM Survey final report is available			Countries implement and monitor evidence-based vaccine management strategies as part of their Annual EPI Operational Plan	Increased understanding of effective vaccine management with key interventions to address challenges / gaps identified for inclusion in to the PSR/HSS proposal.		
Syria	Programme Implementation/Coverage & Equity	KAP Survey on knowledge, attitude, practices completed in NWS, ICON stories developed and results are available for the development of PSR /HSS proposal (UNICEF Gaziantep)	UNICEF	1. KAP Survey Report is available 2. Two icon stories available			Countries implement and monitor evidence-based demand promotion strategies as part of their Annual EPI Operational Plan	Increased understanding of Knowledge, Attitude & Practices of general community on immunization and key interventions to address gaps identified for inclusion in to the PSR/HSS proposal.		
Syria	Programme Implementation/Coverage & Equity	After KAP survey findings, EVM survey and Indepth analysis of MORE C4D by C4D specialist. organizing a workshop among implementing partners (technical meeting) to agree on way forward for effective vaccine management and communication activities and prioritisation of key intervention for NWS and planning for 2020-2021 Generate communication plans to operate inaccessible area's along with communication planning for routine EPI & upcoming polio campaigns in NWS	UNICEF	Communication Planning with GAZ team and regional office			Increased understanding of Knowledge, Attitude & Practices and one package on communication messages is available to be delivered for general community on immunization. Understanding of communication strategy for SIAs & RI and shared among all partners. Better planning and evidence available for the development of PSD and HSS proposal ,	Better organized and well prepared to respond to any emergency in terms of an outbreak on immunization and to bring all lps on one plate form in order to understand the possible challenges to communication for development in NWS.		
Syria	Programme Management - General	Strengthen coordination with SIG, WHO and key implementing partners in developing joint operational plan for developing PSR/HSS proposal (UNICEF Gaziantep)	UNICEF	Comprehensive plan through consultation with SIG and NGOs and key partners developed.			Improved coordination of SIG and NGOs in the proposal development and promotion of immunization services in communities.	Countries implement and monitor evidence-based demand promotion strategies as part of their Annual EPI Operational Plan		

Syria	Programme Management - LMC	Support gathering of Supply chain and communication related data including mapping of partners, and strengthening social data for routine EPI & campaigns in the development of PSR/HSS proposal (UNICEF Gaziantep).	UNICEF		Available Supply cold chain Routine EPI, SIAs activities and communication MORE C4D data in Northwest Syria to inform donors & program on intervention of impact of cold chain activities and communication related activities		Evidence on Routine EPI, SIAs activities, supply chain and social data MORE C4D available for donor reporting and evidence base planning for NWS.	Countries implement and monitor evidence-based demand promotion strategies as part of their Annual EPI Operational Plan
Syria	Programme Management - Financial Management	Budget monitoring and financial issues. Provide general administrative support to health section (Gaziantep)	UNICEF	Support the health section through providing a range of procedural, administrative, and operational support in developing, implementing, executing and monitoring of			Support provided by RO in programme reporting, budget monitoring and financial issues, development, planning and execution.tc	Enhance the health section's capacity in helping the most vulnerable women and children by support provided by the programme assistant to the development, implementation and monitoring of programs/projects facilitates the delivery of concrete and sustainable results .
Syria	Programme Implementation/Coverage & Equity	Technical support to MoH/EPI for timely preparation and submission of Gavi -related applications (PSR/HSS, NVI...)	WHO		Draft PSR/HSS proposal available	PSR/HSS proposal submitted (subject to agreement on PFA)		PSR/HSS submitted to GAVI
Syria	Programme Management - LMC	Updating national EPI Policy to reflect ongoing situation and future plans	WHO		National EPI policy updated			National EPI policy updated
Syria	Programme Implementation/Coverage & Equity	Technical support for conducting bottle-neck analysis and identify root-cause of low coverage in low coverage districts	WHO		Workshop and field visits for analysing rootcause of low coverage in districts with coverage less than 80%			Reasons for low coverage identified
Syria	Health Financing & Sustainability	Development of cMYP 2020-2024	WHO		cMYP developed			cMYP developed
Syria	Vaccine-Specific Support	Develop Measles/Rubella 5-Years strategic plan	WHO			M/R 5 years strategic plan developed		M/R 5 years strategic plan developed
Syria	Programme Management - LMC	Support the MOH for establishing Interagency Coordination Committee (ICC) (advocacy, development of SOPs including TORs, support convening the meetings)	WHO		SOPs, including TORs, for ICC developed	SOPs developed and ICC notified and meeting held		Functioning ICC
Syria	Health Information Systems (Data)	Supporting implementation of recommendations of the EPI review and implementation of DQIP	WHO	DQIP refined and agreed upon by all involved	National workshop for capacity building on immunization data quality	Subnational training workshops on improving immunization data quality		Immunization system strengthened and immunization data quality improved

Syria	Programme Implementation/Coverage & Equity	Providing technical support for implementation of vaccination in Emergency affected areas and multi antigen campaigns and re-establishing routine immunization in newly accessible areas (workshops for planning and capacity building and supporting field implementation)	WHO			Implementation of defaulter tracing campaigns and vaccination in newly accessed areas implemented		Routine immunization provided in emergency affected areas and newly accessible areas	\$ 756,918
Syria	Programme Implementation/Coverage & Equity	Technical support for minimising missed opportunity for vaccination (MOV) (briefing workshop and developing national strategy and plan)	WHO		Workshop on MOV implemented	National strategic guide on MOV developed		National strategy on minimising missed opportunity for vaccination developed and implemented	
Syria	Programme Implementation/Coverage & Equity	Workforce capacity building: technical support for conducting MLM training workshops	WHO			National training workshop for midlevel managers (MLM)		Human resource capacity in different areas of EPI improved	
Syria	Programme Implementation/Coverage & Equity	Development of tailored districts microplans based on findings of the bottleneck analysis	WHO			Districts microplans developed for low coverage districts		Districts microplans developed for low coverage districts	
Syria	Health Information Systems (Data)	Re-establishing surveillance system for Rotavirus gastroenteritis and invasive bacterial diseases surveillance in preparation for introduction of rotavirus and PCV vaccines	WHO		Epidemiology and laboratory training workshop for re-establishing surveillance of rotavirus gastroenteritis in IBDs			Surveillance of rotavirus gastroenteritis in IBDs resumed	
Syria	Supply Chain & Procurement	wVSSM system installation, training and follow up (Pending government approval)	WHO		wVSSM installed	wVSSM functioning		Improved vaccine management system	
Syria	Programme Management - General	WHO Staff recruitment for both Damascus and Gaziantep hubs to provide technical support to all proposed activities, including implementation of all Gavi-related activities	WHO	Staff recruited				All activities listed under PEF TCA, PSR and other EPI activities are adequately supported	