

## 2018 TCA

Country	Programmatic Area	Activity	Partner	Milestones		Expected Outcome	TOTAL
				Pre-Joint Appraisal	30-Nov		
Angola	Transition	Monthly teleconferences between the Gavi Secretariat and the MoH, UNICEF and WHO to review implementation progress of activities scheduled under Transition Plan and HSS grant. Facilitate the participation/contribution of the immunisation section and partners (WHO, UNICEF)	Independent Contractor	PV / notes from meetings			55,250
Angola	Transition	Report on HSS grant Implementation	Independent Contractor	Reports			
Angola	Transition	Update of the programmatic and financial information to feed on the Gavi portal (from UNICEF, WHO and also MOH) and keep it updated	Independent Contractor	Appropriate documentation is uploaded to the Country Portal			
Angola	Transition	Support the preparation and documentation of Transition Plan implementation assessment	Independent Contractor	1 <sup>st</sup> Draft Report			
Angola	Transition	Contribution to the elaboration of the Angola Risk Mitigation Post Transition proposal	Independent Contractor	1 <sup>st</sup> Draft Report			
Angola	Transition	Workshop for discussion and country validation post-transition proposal to Gavi secretariat,	Independent Contractor	Report			
Angola	Transition	Capacity building of one civil servant posted by MoH on the coordination functions for DNSP ( National Directorate of Public Health)	Independent Contractor	Trained staff			
Angola	Data	strengthening of national health information system (HIS) and establishing of robust and sustainable integrated systems, focusing on implementation of tools and building capacity for better quality and use of immunisation data	University of Oslo				19,361