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Joint Appraisal Report 

 
When submitting this report, the country confirms that the grant performance framework has been reviewed as part of 
this joint appraisal. Performance against agreed metrics has been analysed, and explained where relevant. 

Country Indonesia 
Reporting period 2015 
Fiscal period 2015 
If the country reporting period deviates from the fiscal 
period, please provide a short explanation 

 

Comprehensive Multi Year Plan (cMYP) duration 2015 – 2019 
National Health Strategic Plan (NHSP) duration 2015 – 2019 

 

1. SUMMARY OF RENEWAL REQUESTS 
 

Programme Recommendation Period Target Indicative amount 
paid by Country 

Indicative amount 
paid by Gavi 

NVS IPV Renewal 2017 1,604,745 - US$ 4,005,000 

 
Indicate interest to 
introduce new vaccines or 
HSS with Gavi support* 

Programme Expected application 
year 

Expected introduction 
year 

   

   

*Not applicable for countries in final year of Gavi support 

 

2. COUNTRY CONTEXT(maximum 1 page) 
This section does not need to be completed for joint appraisal update in interim years 

 
Governance  
The government of Indonesia recognizes immunisation as one of the most cost effective interventions 
contributing to the reduction of morbidity and mortality of children and thus achieving the MDG / SDGs.  A 
functioning Immunisation Technical Advisory Group (ITAGI) is in place. The Inter-Agency Coordination 
Committee for Immunisation (ICC) merged with the Health Sector Coordination Committee (HSCC), under 
the Chair of the Secretary General of Ministry of Health (MoH). Indonesia also has a functioning National 
Regulatory Authority (NRA) in place.  
 
Programme Management 
The Indonesian health system is decentralised. In order to ensure effective management of the 
immunisation programme, the government has issued a decree which aims to regulate the implementation 
of the national policy on immunisation programme throughout the country from national level to sub 
national level.  
 
Programme Delivery 
BioFarma provides services in production of vaccines as well as procurement and distribution of vaccines. 
The Effective Vaccine Management (EVM) assessment 2015 concludes that BioFarma performance is 
strong, with solid and reliable support for vaccine cold chain logistics. Vaccine distribution under the 
responsibility of provinces and districts is weaker. Based on a recent Inventory of the Cold Chain, at district 
and health center levels, much of the cold chain equipment requires replacement (983 units not functional, 
831 units working but need maintenance, and 4,355 units working well). A cold chain inventory and 
replacement plan is underway, along with procurement of cold-chain equipment.  
 
Immunisation Financing 
The share of government health expenditure in general remains at a low 6%. The government 
expenditures on vaccines in 2015 increased to US$59,963,804 from US$43,640,000 in 2010. While 
vaccine costs appear to be secured going forward, operational costs, catalytic funding for new vaccine 
introductions (including financing of specific studies preceding introduction) and service delivery costs 
(covered by subnational level) are less secure. Costs incurred at province and district levels is not well 
documented and therefore not fully captured.  
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Table 1. Expenditure Immunisation - Indonesia 2015 
 

 
 

 

3. GRANT PERFORMANCE AND CHALLENGES(maximum 3-4 pages) 
Describe only what has changed since the previous year’s joint appraisal. For those countries conducting the 
joint appraisal ‘update’, only include information relevant to upcoming needs and strategic actions described in 
section 5 

3.1. New and underused vaccine (NVS) support 
3.1.1. Grant performance, lessons  and challenges 

 

 
Coverage and Equity 
Indonesia has successfully rolled out pentavalent vaccine and managed to sustain a fairly high coverage 
during the reporting period. However, coverage seems to stagnate and major equity challenges remain. 
Problems with data quality also remains high.  
 
Since 2014, coverage of penta 1 has declined and penta 3 remains low (81% WUENIC data). Of concern 
is also coverage of MCV, which has also dropped (MCV1 from 77% to 69%, MCV 2 remains the same, 
WUENIC data). Discrepancies between official and administrative data shows that the country is aware of 
data quality problems and weaknesses in the reporting system (DTP3 Administrative reported coverage is 
91% and Official reported coverage is 84%).  
 
Based on administrative data in the WHO/UNICEF Joint Reporting Form on Vaccine Preventable Diseases 
(JRF), the trend of routine immunisation coverage shows that the immunisation programme has reached a 
good performance in covering children as indicated in table 2. 
 
Table 2. Coverage of Immunisation in Indonesia 2009-2015 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
However, recent WUENIC estimates show DPT-Hb-Hib3 at 81% (2015) – which is stagnant from 2014. 
Data quality and discrepancy issues are highlighted by WHO and UNICEF, particularly in summary of the 
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estimation process for MCV1 and MCV2. MCV1 coverage is estimated at 69% (21% discrepancy from 
administrative reported data) and MCV2 coverage is estimated at 76% (46% discrepancy from 
administrative reported data). The recent change of MCV schedule from 6 years to 18-24 months impacts 
on coverage data. In the WUENIC report it is noted: “Reported data excluded. No explanation provided for 
continued low levels of reported coverage for second dose of MCV following change in schedule. Reported 
target population appears to cover multiple birth cohorts.” Looking across data reported from administrative, 
official estimates and WUENIC, all show measles and pentavalent coverage stagnating or dropping. 
 
Official data from 2015 shows that 69% of districts reported DTP3 coverage ≥80% and only 35% of 
districts reported MCV coverage ≥ 95%. The variance in MCV coverage between districts is high and is a 
major concern. WUENIC data estimates show less than 60% of districts reported DTP3 coverage ≥80%, 
and that 11% of districts reported coverage <50%. 

 
 
The IDHS from 2007 and 2012 shows that there is little difference in immunisation coverage by sex, but 
the geographical variance between provinces is significant. Provinces such as Papua (35%) and West 
Sulawesi (58%) are far from their targets. Hard to reach areas include remote, sparsely populated eastern 
provinces and urban slums.  Coverage also varies between wealth quintiles (Q5 85% versus Q1 45%), 
birth order (first child 76%, 6+ 36%) and mother’s education (highest 86% and lowest 26%).  
 
Strategies to increase immunisation coverage and reduce inequities include Drop Out Follow Up (DOFU) 
in areas with low immunisation coverage targeting 0-11 months and 12-36 months old children in 60 districts 
in 18 provinces, Sustainable Outreach Services (SOS) activities conducted in 23 districts in 12 provinces. 
Other initiatives are also ongoing in specific low coverage districts implemented by partners, for example 
Rapid Pro in Djakarta slum areas supported by UNICEF, and the START Project in 2 provinces through 
WHO.  
 
Co-financing 
Indonesia self-procures pentavalent from the national manufacturer BioFarma. Until 2016, Indonesia has 
purchased 32,546,435 doses (by country funds) and 24,783,800 doses (by Gavi funds). The co-financing 
of NVS pentavalent is described in table 3. In 2015, stock analysis was conducted at all sites where stock 
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registers were available. Based on the EVM 2015, vaccine arrival was 100% in time and adequate storage 
capacity reached 81%. However, stock management and maintenance were areas of concern.  
 
 

Table 3. Co-financing Pentavalent Vaccine 2013 – 2016  

Year 

Required Co Financing GAVI (by DL)  
in doses 

Actual Purchased  
in doses 

GAVI Country GAVI Country 

2013 3,688,100 917,100 7,081,205 1,963,045 

2014 13,415,500 6,607,700 10,002,395 11,402,120 

2015 7,770,200 11,655,300 7,700,200 9,764,170 

2016 3,848,600 15,394,200 - 9,417,100 

2017 - 19,529,400 -  

Total  vaccine doses 28,722,400 54,103,700 24,783,800 32,546,435 

 
Adverse Events Following Immunisation (AEFI) 
In 2015, Indonesia developed a vaccine safety website. The website is an instrument for Recording 
Reporting (RR) of AEFI seriously by the immunisation staff, etiology study and causality as AEFI 
Commission recommendation. Training on the vaccine safety website has been conducted in 12 provinces 
with 22 provinces expected in 2016. An online AEFI learning tool has also been developed in local 
languages with the support of WHO.  
 
NVS Penta 
In 2017, Indonesia will cover the full cost of pentavalent vaccine.  
 
NVS IPV 
In the last 12 months, the Acute Flaccid Paralysis (AFP) surveillance performance has been declining. The 
main reason is withdrawal of WHO support for surveillance officers in combination with low commitment by 
provincial governments.  
 
The government of Indonesia has identified a preference for using a BioFarma 5 dose vial stand-alone IPV.  
BioFarma is currently working with Sanofi Pasteur to enter into a partnership where Sanofi would supply 
ready-to-use vials for 2016. From 2017, Sanofi will provide pre-formulated, inactivated IPV bulk that would 
be filled by BioFarma in a 5 doses presentation. The NRA of Indonesia has been notified of the proposed 
BioFarma/Sanofi partnership approach and has given guidance on the regulatory requirements that would 
be entailed with this arrangement.  

 
 
 

3.1.2. NVS future plans and priorities 
 

 
Indonesia has an ambitious plan for vaccine introductions over the coming year.  
 
Firstly, Indonesia has committed to sustaining Polio free status, maintaining MNT elimination status, and 
enhancing coverages equitably to reach 90% national coverage and 80% in every district along with 
achieving measles elimination and rubella/CRS control by 2020.  
 
Starting from July 2016, one dose of IPV is added gradually into routine basic EPI schedule at the time of 
with DPT-HB-Hib3 and bOPV-4.  
 
For 2017, Indonesia will introduce the following new vaccines through the exceptional catalytic support 
window (Gavi supporting 50% of the doses):  
 

 Japanese Encephalitis (JE)  
The JE campaign will be given to target population aged 9 months to 14 years in all 9 districts of 
Bali Province, and will be followed by introduction of JE vaccine into routine programme. The 
target population is 897,050. This introduction is also supported by PATH.  
 

 



Joint appraisal 2016 

 

 
Version: February2016 

 
 

5 

 Measles Rubella (MR) Introduction 
In 2017-2018, Indonesia plans to conduct a phased MR catch up campaign targeting 69,877,300 
children 9 month to 15 years of age. The MR vaccine will be used to replace both does of current 
vaccines at 9 and 24 months 1 month after MR catch up campaign.  This is a very high 
commitment and needs strong coordination with the MoE, MoRA, medical professional 
association, and sustained technical assistance from partners.  
 

 HPV Demo Project 
The HPV demo project will be launched in 2 districts on Java Island. It is a school based 
programmeme, and first dose will be administered in August 2017.  
 
In addition to the Gavi funded HPV demo project, the MoH is also introducing HPV vaccine in all 
districts of Jakarta province in 2016 fully funded by the national government.  
 
Preparations are currently ongoing for the PCV introduction planned in 1 province (Lombok 
province, 2 districts) in 2017 financed by the government of Indonesia.  

 
 

 

3.2. Health systems strengthening (HSS) support 
3.2.1. Strategic focus of HSS grant  

 

 
The Gavi HSS support has suffered major delays, nevertheless some critical activities have been 
implemented especially in relation coverage and equity in targeted low coverage districts.  
  
The reprogrammed HSS support amounting to US$9.4 million focuses on 31 districts with low coverage and 
high childhood mortality. These districts contain almost 20% of the annual birth cohort of 4.6 million, and 
most of these are in densely populated urban poor areas.  
 
The three objectives are:  

 Improving DPT3 immunisation coverage in  low coverage area; 

 Capacity development on ensuring data collection and reporting; 

 Improving the competency of immunisation staff by strengthening implementation of MCH-
Immunisation materials for Midwifery institutions.  

Both Gavi and government funds go towards supporting these activities down to health centre level. In 
recognition of the low coverage in some remote eastern areas, there are some proposed activities that focus 
on a smaller number of districts such as the Drop Out Follow Up (DOFU) implementation, Recording and 
Reporting (RR) implementation and the Sustainable Outreach Services (SOS) implementation in remote 
areas (25 districts). It was decided to focus these activities on selected districts with low coverage to ensure 
greater impact and real improvements rather than spreading the activities out more broadly.   
 
 
 
 
 

3.2.2. Grant performance and challenges 
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Programmatic Achievements include: 

 Increasing immunisation coverage especially DPT-HB3 / DPT-HB-Hib3 in 328 districts/cities with 
low immunisation coverage area through innovative activities (DOFU Immunisation, SOS strategy) 
Increasing UCI village over 81,8% (year 2015); 

 DOFU Immunisation conducted in the 25 districts – 1,143 villages; 

 SOS immunisation activities conducted in 12 provinces, 23 districts/cities, 109 health centers and 
959 villages; 

 Implementation of Data Quality Self-Assessment (DQSA) in 190 districts/cities; 

 Baseline Coverage Survey at 10 provinces in 31 districts by independent organization (University of 
Indonesia 2015);  

 92,928 health workers and volunteers trained in social mobilisation and how to find drop outs (the 
target is to train 263,704 health workers); 

 Increasing capacity of immunisation staff at 305 hospitals (government and private sector);  

 Activities to increase demand for immunisation targeting Civil Society Organizations in the 31 
districts including Midwives Indonesian Organization, Scout Movement, PKK, religious leaders and 
community leaders;  

 Infrastructure for web-based RR in 64 districts and 632 health centres developed.  

 Guidelines and module of teaching material of Immunisation and MCH for health education 
institutions developed;  

 Immunisation forum created in order to overcome the negative attitudes towards vaccines and 
immunisation; and 

 National EVM Assessment – with 17 provinces in 26 districts (70 sites) as sampling sites 
completed.  

 
Programmatic Challenges 

 Immunisation coverage discrepancies in pockets within provinces and districts, and risk for vaccine 
preventable diseases (VPD) outbreak. APF Surveillance performance is declining posing risk to Polio 
free status, (measles and VPD outbreaks still occur suggesting population immunity gaps despite 
high reported administrative coverage); 

 Discrepancies between administrative data and coverage survey ; 

 Many hard to reach areas which need to be covered through SOS activities; 

 Drop out of immunisation due to low awareness of benefits of immunisation as well as insufficient 
systematic tracking and follow up in some areas; 

 Limited number of and limited capacity among staff at national and provincial level to conduct the 
planned intensive monitoring, technical assistance and follow up action, based on results of coverage 
survey at 31 districts in 10 provinces. Additionally, there is a high staff turnover;  

 Limited allocated operational budget for immunisation programme at local government in some 
areas; 

 Lack of knowledge among health workers about immunisation programme and lack of confidence on 
multiple injection; 

 Recent incidents of counterfeit vaccines might impact on public confidence for immunisation and 
coverage.  
 

Implementation challenges 
By the end of 2015, the country reported a remaining balance of about US$8 million (out of original budget 
of US$9.4 million). Reasons for slow implementation include:  

o Delay in translating the allocated budget into activities according to the existing procedures;  
o Competing priorities between government funded activities and donor funded activities;  
o Weak coordination and limited monitoring.  
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3.2.3. Describe any changes to HSS funding and plans for future HSS applications 
 

 
Given the slow implementation of activities and the urgency to address identified coverage and equity 
challenges in the country the Joint Appraisal mission highlighted the need to urgently accelerate 
implementation of HSS activities and put in place a better coordination and management structure. The 
The MoH has proposed a slightly revised budget with a timeline until mid-2017. The activities remain the 
same with minor changes (two activities have merged and one activity has been allocated a higher 
budget).  The activities have been divided into four programmatic areas: 
 

 Immunisation coverage and equity 

 Quality of services 

 Demand promotion 

 Data and information system 
 

The MoH is also proposing a tighter monitoring of the activities. Reporting on progress will also be more 
frequent, with monthly reporting internally within MoH and quarterly reporting on progress to Gavi. 
  
The Joint Appraisal and Transition mission also highlighted the need to ensure remaining HSS activities 
contribute to a sustainable immunisation system in the context of Indonesia transitioning out of Gavi 
support. The Secretariat may have to come back and revisit this issue depending on the progress in 
implementation of HSS activities.  
 

 
3.3. Transition planning (if relevant) 
 

 
A transition mission was carried out in July 2016 jointly with MoH and partners. Although a number of 
programmatic challenges were identified, in view of remaining balance of Gavi funds no specific transition 
plan was developed.  
 

 
3.4. Financial management of all cash grants(e.g. HSS, VIG, campaign operational cost grant, 

transition grant) 
 

 
Financial performance and challenges: 
 
Actual versus planned financial expenditure:  
Based on approved budget details for HSS, NVS and VIGs -operational costs (please find attached the 
financial statement): 
 

 No major issues arising from Cash Programme Audit 

 No modifications made to financial management arrangements 

 Gavi funds are recorded in the state budget document (DIPA) 

 Further disbursements of Gavi cash grants to provincial health offices use bank accounts in the 
name of MoH via electronic transfers to banks at provincial level 

 The Independent audit of all Gavi supported programmes for the current financial year and any 
future financial years has been undertaken by Indonesian audit firm BPKP 

 
Any key challenges: Regarding the financial management of VIGs or operational costs:  
Indonesia has been a Gavi recipient since 2002 and to date Gavi has committed US$147.4 million to the 
country’s programme, of which US$120.6 million include the last tranche of HSS (US$9.4 million) which 
was disbursed in July 2015. 
 
The below table represented the status and utilization of funds of Gavi grants including NVS: 
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Grant Name  Income   Expenditure   Balance  

HSS US$ 24,827,500 US$ 16,646,935 US$ 8,180,565 

VIG-PENTA US$ 3,791,000 US$ 1,834,320 US$ 1,956,680 

VIG-IPV US$ 3,688,500 US$ 1,211,039 US$ 2,477,461 

NVS-PENTA US$ 44,321,000 US$ 30,548,505 US$ 13,772,495 

NVS-IPV   - 

CSO A & B US$ 4,000,500 US$ 4,000,500 - 

ISS US$ 40,100,000 US$ 40,100,000 - 

Sub Total   US$ 26,387,201 

        

Interest and Other Income (fees)    US$  1,269,141  

        

Total        US$ 27,656,342  

 
 
The current HSS has a no cost extension to 30 June 2017. Gavi will determine if the remaining balances 
of other grants are to be incorporated under the new HSIS framework for use.  
 

 

4. UPDATE OF FINDINGS FROM PREVIOUS JOINT APPRAISAL 
 

Prioritized strategic actions from previous joint 
appraisal/HLRP process 

Current status 

1. Conduct drop-out follow up (DOFU) and sweeping in 
31 districts with low coverage/large number of 
unimmunized children based on baseline profile 
(after coverage surveys in each district) 

Ongoing 

2. Reach the un-immunized children living in hard to 
reach areas using Sustainable Outreach Services 
(SOS) strategy 

Ongoing 

3. Communication forum established for demand 
generation in partnership with LGAs, NGOs and 
others 

Ongoing 

4. Recruitment of monitors (temporary contracts) to 
conduct intensive monitoring, technical assistance 
and follow up actions based on the results of the 
coverage survey at 31 districts.  

Not yet initiated 

5. Cold-chain improvement (EVM assessment, 
inventory of cold chain and procurement of cold 
chain equipment).  

Ongoing  

  

In addition the country has identified the following areas in need of technical assistance: 
 
Technical support towards Vaccine Preventable Disease Surveillance: 

 Continue to provide high quality technical support to ministry of Health and partners, in 
developing, sustaining  strong surveillance systems, policies, and human capacities at the 
national and province level 
o Continue to focus on national case-based surveillance for polio (AFP), measles, rubella, diphtheria, 

and neonatal tetanus 
o Support staff development at the national and province level thru WHO organized trainings and 

workshops 
o Strengthen the policies related to the collection and use of surveillance data in Indonesia (current 

policies mandatory  reporting of 26 communicable diseases already exists but the policy needs to 
be more explicit, more detailed, and more enforceable)  

o Strengthen the use of data to inform decisions at the local and national level through better data 
systems, advocacy with health leaders to use data to base decisions on, and funding of specific 
surveillance studies. 
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Polio End game activities are fully implemented and country remains polio free 
o Switch of t OPV to B OPV 
o Introduction of IPV in July and subsequently IPV reach high coverages  
o High OPV 3 coverages uniformly, risk assessments  
o Polio Outbreak preparedness strategies are in place a 
o Support MOH in Environmental Surveillance in 1-3 major urban centers in Indonesia with the full 

support and leadership from the involved province, lab, and MoH. 
 

Assist the MoH in developing and implementing a cohesive country-funded network of public 
health laboratories  

 Ensure Polio laboratories are fully functional and support programme  
o Measles Rubella lab network is expended  WHO accreditation status to support MR elimination 

target 
 

Increase coverages:  Indonesia has around 1 million children who are un- or under-vaccinated. WHO will 
work closely with MOH and partners to achieve high uniform coverage in country, equitably, ensuring that 
there are no pockets of low coverage. 

o Enhancing the quality of EPI data WHO plans to focus on technical support for district level 
immunisation coverage surveys. These household surveys are the current gold standard for 
measuring immunisation coverage among young children. 

 

5. PRIORITISED COUNTRY NEEDS1 
 

Prioritised needs and strategic actions Associated timeline 
for completing the 
actions 

Does this require technical 
assistance?*(yes/no) 
If yes, indicate type of  
assistance needed 

Strengthening  national capacity to 
formulate evidence-based policies for 
introduction of new and underutilized 
vaccines 

  Yes, Cash Support for new vaccine 
introduction at province and districts 
level 

Strengthening data collection and analysis  Yes, TA from UNICEF and WHO 

Strengthening Cold chain Management 
including private sector 

 Yes, TA from UNICEF and WHO 

Advocacy to decision maker and 
parliament related immunisation budget 
allocation including improving technical 
skill  

 Yes, personal experts to advocate 
decision maker (Governor, Bupati) and 
Parliaments 
Capacity building on Advocacy skills 
from UNICEF 

Strengthen Polio and measles Surveillance 
to monitor the disease trends and impact 
of vaccination programme  

 TA required from WHO including 
support to Public health laboratories  

In view of number of new vaccine 
introductions and large scale SIAs to be 
implemented in 2017 there needs to be 
continued TA to the MoH.  

 Yes, TA from UNICEF and WHO 

*Technical assistance not applicable for countries in final year of Gavi support 
 

6. ENDORSEMENT BY ICC, HSCC OR EQUIVALENTAND ADDITIONAL COMMENTS 
This section does not need to be completed for joint appraisal update in interim years, instead the EPI manager 
is expected to endorse the joint appraisal report. 

Brief description of how the joint appraisal was 
endorsed by the relevant national coordination 
mechanism 

The Joint Appraisal was endorsed by the relevant 
national coordination mechanism: draft was 
circulated among all concerned for feedback/ 
comment. Joint Appraisal was endorsed through 
HSCC Meeting that attended member of HSCC 

                                                           
1Subsequent planning and discussions on Targeted Country Assistance will take place - detailed guidance on the process will be 
shared in May 2016. 
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(including inter – agency and CSO)  in September 1,  
2016 and reviewed by Gavi. 
 

Issues raised during debrief of joint appraisal 
findings to national coordination mechanism 

None 
 

Any additional comments from: 

 Ministry of Health 

 Gavi Alliance partners 

 Gavi Senior Country Manager 

 
 

 

 

7. ANNEXES 
This section does not need to be completed for joint appraisal update in interim years. Please include the 
following Annexes when submitting the report, and any others as necessary 
 

Annex A. Description of joint appraisal process (e.g. team composition, how information was gathered, 
how discussions were held) 
 

 
Reports related to finance and the audit report by the Board of Supervisors Finance and Development 
(BPKP, the government auditor) were collated. The Joint Appraisal was done through a consultative process 
involving the HSCC members including international organizations, CSOs and relevant programmes, looking 
in depth at current issues and challenges of EPI/HSS programme. A draft Joint Appraisal was submitted to 
Gavi formally and circulated within the Secretariat for comments. The final draft was prepared in country in 
consultation with partners, and submitted during the HSCC meeting for approval. 
 

 
Annex B: Changes to transition plan (if relevant) 
 
Current Situation of Measles and Rubella 

Based on Case Based Measles Surveillance (CBMS) data in 2008 – 2015 (as of 15 November 2015), there 
are a total 7417 rubella cases with >50% of the cases among 5-14 year and >25% of the rubella cases 
occurred in above 14 years.  CBMS Data shows a high percentage of confirmed rubella cases above 15 
years of age there is 23-27% nationally, in Yogyakarta with better surveillance is 39-40% and the percentage 
even higher among women (48%).  

Sero epidemiology study of Rubella IgG antibodies among pregnant women from seven Asian countries 
(including Indonesia) was conducted in 2004 and the overall seronegative prevalence was 21.7% for 
pregnant women in Indonesia. 

Results of sero-prevalence study among females 15 years and above from urban area of Indonesia in 2007 
(Basic Health Research, NIHRD 2007) showed that from 8,802 specimens obtained from women aged 15 
years and above, 86.6 %  showed  Ig G positive for Rubella, with the highest proportion (>80 %) found among 
females in reproductive age.   

Objectives of the vaccine introduction 

The goal of MR vaccine introduction is to contribute to the reduction of infant morbidity, mortality and disability 
due rubella infection in women during early pregnancy can severely affect the fetus, resulting in miscarriage, 
fetal death, or the combination of disabling conditions collectively called congenital rubella syndrome (CRS), 
which includes heart disease, blindness and deafness in Indonesia and will help to reach Sustain 
Development Goal.   

The specific objectives of this plan are: 
1. Immunize at least 95% of infants 9 month- 15 year age using MR vaccine starting 2017. 
2. Introduce successfully MR vaccine (both doses) in Indonesia EPI programme in sustainable and 

phased manner 
3. Prepare health workers at all levels and the community for the introduction of MR vaccine (make 

them ready to introduce and to accept MR vaccine); 
4. Use the introduction of MR vaccine as an opportunity to reinforce and maintain high level of 

Immunisation coverage for all routine immunisation activities   
5. To achieve Measles and Rubella elimination and CRS control by 2020 

 



Joint appraisal 2016 

 

 
Version: February2016 

 
 

11 

Introduction approach 
It has been decided to introduce MR vaccine in 3 phases commencing from 2017 to 2018 in the following 
manner:  

 Phase I in August 2017, at Java Island (West Java, Central Java, East Java, DKI Jakarta, Banten, 
Yogyakarta and Bali) as 53 % of the population  

 Phase II in February 2018, at Sumatera Island (Nangroe Aceh Darussalam, North Sumatera, 
South Sumatera, West Sumatera, Bangka Belitung, Jambi, Lampung, Riau, Riau Island, Bengkulu) 
as 24% of population 

 Phase III in August  2018,  at South Sulawesi, Central Sulawesi, West   Sulawesi, North Sulawesi, 
South East Sulawesi, Gorontalo, West Kalimantan, North Kalimantan, South Kalimantan, Central 
Kalimantan , East Kalimantan, NTB,NTT, Maluku, North Maluku, Papua, and West Papua) as 23% 
of the population 

 

Selection of completed activities  
1. Establishment of measles committee and rubella control in October 2015 through the decree of the 

MoH 

2. Recommendation from NTAG for the introduction of measles and rubella to National Immunisation 

Programme in January 2016 

3. Measles campaign through integration of measles crash programme and vitamin A for children 

aged 9-59 months in 183 districts with the target coverage at least 95%   

4. Measles and rubella surveillance through Case Based Measles Surveillance and Sentinel 

Surveillance on CRS in 13 hospitals within 10 provinces 

5. Strengthening of measles coverage  for 2 year old children (MCv2)  

6. Strengthening the laboratory network for measles and rubella 


