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Government Signatures Page for all GAVI Support 
(ISS, INS, NVS, HSS, CSO)  
 

Please note that Annual Progress reports will not be reviewed or approved by the 
Independent Review Committee without the signatures of both the Minister of Health & 
Finance or their delegated authority. 
 
By signing this page, the whole report is endorsed, and the Government confirms that 
funding was used in accordance with the GAVI Alliance Terms and Conditions as stated in 
Section 9 of the Application Form. 
 
For the Government of United Republic of Tanzania 
 
 
Minister of Health: Minister of Finance: 
  
Title: MINISTER FOR HEALTH AND   
                  SOCIALWELFARE 

Title: MINISTER FOR FINANCE AND      
                ECONOMIC AFFAIRS 

  
Signature: …………………………………… Signature: …………………………………… 
  
Date: …………………………………… Date: …………………………………… 
 

 
 
 
 
This report has been compiled by: 
 
Full name:  
 
Position: ................................................................................................................................. 
 
Telephone: ............................................................................................................................. 
 
E-mail: .................................................................................................................................... 
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ICC Signatures Page    
If the country is reporting on ISS, INS, NVS support 

 

We, the undersigned members of the Inter-Agency Co-ordinating Committee endorse this 
report. Signature of endorsement of this document does not imply any financial (or legal) 
commitment on the part of the partner agency or individual.  
 

Financial accountability forms an integral part of GAVI Alliance monitoring of reporting of 
country performance.  It is based on the regular government audit requirements as 
detailed in the Banking form.   
 
The ICC Members confirm that the funds received from the GAVI Funding Entity have 
been audited and accounted for according to standard government or partner 
requirements. 
 

Name/Title Agency/Organisation              Signature Date 

 
 

   

 
 

   

 
 

   

 
 

   

 
 

   

    

    

    

    

    

 
Comments from partners: 
You may wish to send informal comments to: apr@gavialliance.org 
All comments will be treated confidentially 
 
............................................................................................................................................................. 
 
................................................................................................................................................ 
 
As this report been reviewed by the GAVI core RWG: y/n 
 
................................................................................................................................................ 
 
................................................................................................................................................ 
 
................................................................................................................................................ 
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HSCC Signatures Page 
If the country is reporting on HSS, CSO support 

 
We, the undersigned members of the National Health Sector Coordinating Committee, 
……………………………………… (insert name) endorse this report on the Health Systems 
Strengthening Programme and the Civil Society Organisation Support. Signature of 
endorsement of this document does not imply any financial (or legal) commitment on the 
part of the partner agency or individual.  
 

Financial accountability forms an integral part of GAVI Alliance monitoring of reporting of 
country performance.  It is based on the regular government audit requirements as 
detailed in the Banking form.   
 
The HSCC Members confirm that the funds received from the GAVI Funding Entity have 
been audited and accounted for according to standard government or partner 
requirements. 
 

Name/Title Agency/Organisation              Signature Date 

 
 

   

 
 

   

 
 

   

 
 

   

 
 

   

    

    

    

    

    

 

Comments from partners: 
You may wish to send informal comment to: apr@gavialliance.org 
All comments will be treated confidentially 
 
............................................................................................................................................................. 
 
................................................................................................................................................ 
 
................................................................................................................................................ 
 
................................................................................................................................................ 
 
................................................................................................................................................ 
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Signatures Page for GAVI Alliance CSO Support (Type A & B)   
 

 
This report on the GAVI Alliance CSO Support has been completed by: 
 
Name:  ………………………………………………………………………………………… 
 

Post:  ………………………………………………………………………………………… 
 

Organisation:.………………………………………………………………………………………... 
 

Date:  ………………………………………………………………………………………… 
 

Signature: ………………………………………………………………………………………… 
 
This report has been prepared in consultation with CSO representatives participating in 
national level coordination mechanisms (HSCC or equivalent and ICC) and those involved 
in the mapping exercise (for Type A funding), and those receiving support from the GAVI 
Alliance fund to help implement the GAVI HSS proposal or cMYP (for Type B funding). 
 
The consultation process has been approved by the Chair of the National Health Sector 
Coordinating Committee, HSCC (or equivalent) on behalf of the members of the HSCC: 
 
Name:  ………………………………………………………………………………………… 
 

Post:  ………………………………………………………………………………………… 
 

Organisation:.………………………………………………………………………………………... 
 

Date:  ………………………………………………………………………………………… 
 

Signature: ………………………………………………………………………………………… 
 
We, the undersigned members of the National Health Sector Coordinating Committee, 
……………………………………… (insert name) endorse this report on the GAVI Alliance 
CSO Support. The HSCC certifies that the named CSOs are bona fide organisations with 
the expertise and management capacity to complete the work described successfully. 
 

Name/Title Agency/Organisation              Signature Date 

 
 

   

 
 

   

 
 

   

 
 

   

 
 

   

    

    

    

    

Signature of endorsement does not imply any financial (or legal) commitment on the part 
of the partner agency or individual.
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Table A: Latest baseline and annual targets (From the most recent submissions to GAVI) 
 

Number 

Achievements 
as per JRF 

Targets 

2008 2009 2010 2011 2012 2013 2014 2015 

Births 1753373 1863473 1902730 1941034 1976436 2000123 2028411 2053671 

Infants‟ deaths 145975 140133 140041 139560 138943 131408 133267 134926 

Surviving infants 1607398 1723340 1762689 1801474 1837493 1868715 1895144 1918745 

Pregnant women 1753373 1863473 1902730 1941034 1976436 2000123 2028411 2053671 

Target population vaccinated with BCG  1573510 1863473 1902730 1941034 1976436 2000123 2028411 2053671 

BCG coverage* 90%        

Target population vaccinated with OPV3  1423406        

OPV3 coverage** 89%        

Target population vaccinated with DTP (DTP3)*** 1379790        

DTP3 coverage** 86%        

Target population vaccinated with DTP (DTP1)*** 1420998        

Wastage
1
 rate in base-year and planned thereafter 7% 5% 10% 10% 10% 10% 10% 10% 

Duplicate these rows as many times as the number of new vaccines requested 

Target population vaccinated with 3
rd

 dose of DTP HepB 1379790        

…………. Coverage** 86%        

Target population vaccinated with 1
st
 dose of DTP HepB 1420998        

Wastage
1
 rate in base-year and planned thereafter  7% 5% 10% 10% 10% 10% 10% 10% 

Target population vaccinated with 1
st
 dose of Measles  1411667        

Target population vaccinated with 2
nd 

dose of Measles         

Measles coverage** 88%        

Pregnant women vaccinated with TT+  1241924        

TT+ coverage**** 73%        

Vit A supplement 
Mothers (<6 weeks from delivery)         

Infants  (>6 months)         

Annual DTP Drop out rate  [ (  DTP1 - DTP3 ) / DTP1 ]  x 100 3%        

Annual Measles Drop out rate (for countries applying for YF)         

 
*  Number of infants vaccinated out  of total births   
**  Number of infants vaccinated out of surviving infants 
***  Indicate total number of children vaccinated with either DTP alone or combined 
**** Number of pregnant women vaccinated with TT+ out of total pregnant women  

                                                 
1
 The formula to calculate a vaccine wastage rate (in percentage): [ ( A – B ) / A ] x 100.   Whereby : A = The number of doses distributed for use according to the supply  records with correction for stock balance at 

the end of the supply period; B =  the number of  vaccinations with the same vaccine in the same period. For new vaccines check table   after Table 7.1. 
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Table B: Updated baseline and annual targets 
 

Number 

Achievements 
as per JRF 

Targets 

2008 2009 2010 2011 2012 2013 2014 2015 

Births 1753373 1776372 1902730 1941034 1976436 2000123 2028411 2053671 

Infants‟ deaths 145975 133583 140041 139560 138943 131408 133267 134926 

Surviving infants 1607398 1642789 1762689 1801474 1837493 1868715 1895144 1918745 

Pregnant women 1753373 1776372 1902730 1941034 1976436 2000123 2028411 2053671 

Target population vaccinated with BCG  1573510 1776372 1902730 1941034 1976436 2000123 2028411 2053671 

BCG coverage* 90%        

Target population vaccinated with OPV3  1423406        

OPV3 coverage** 89%        

Target population vaccinated with DTP (DTP3)*** 1379790        

DTP3 coverage** 86%        

Target population vaccinated with DTP (DTP1)*** 1420998        

Wastage
2
 rate in base-year and planned thereafter 7% 5% 10% 10% 10% 10% 10% 10% 

Duplicate these rows as many times as the number of new vaccines requested 

Target population vaccinated with 3
rd

 dose of DTP HepB 1379790        

…………. Coverage** 86%        

Target population vaccinated with 1
st
 dose of DTP HepB 1420998        

Wastage
1
 rate in base-year and planned thereafter  7% 5% 10% 10% 10% 10% 10% 10% 

Target population vaccinated with 1
st
 dose of Measles  1411667        

Target population vaccinated with 2
nd 

dose of Measles         

Measles coverage** 88%        

Pregnant women vaccinated with TT+  1241924        

TT+ coverage**** 73%        

Vit A supplement 
Mothers (<6 weeks from delivery)         

Infants  (>6 months)         

Annual DTP Drop out rate  [ (  DTP1 - DTP3 ) / DTP1 ]  x 100 3%        

Annual Measles Drop out rate (for countries applying for YF)         

 
  

        

         

                                                 
2
 The formula to calculate a vaccine wastage rate (in percentage): [ ( A – B ) / A ] x 100.   Whereby : A = The number of doses distributed for use according to the supply  records with correction for stock balance at 

the end of the supply period; B =  the number of  vaccinations with the same vaccine in the same period. For new vaccines check table   after Table 7.1. 
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*  Number of infants vaccinated out  of total births   
**  Number of infants vaccinated out of surviving infants 
***  Indicate total number of children vaccinated with either DTP alone or combined 
**** Number of pregnant women vaccinated with TT+ out of total pregnant women  
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1.   Immunization Programme Support (ISS, NVS, INS) 

 

1.1 Immunization Services Support (ISS) 
 
Were the funds received for ISS on-budget in 2008? (reflected in Ministry of Health and/or Ministry 
of Finance budget): Yes/No 
If yes, please explain in detail how the GAVI Alliance ISS funding was reflected in the MoH/MoF 
budget in the box below.  
If not, please explain why the GAVI Alliance ISS funding was not reflected in the MoH/MoF budget 
and whether there is an intention to get the ISS funding on-budget in the near future? 

 

 
 
 
Tanzania didn’t qualify to receive ISS fund in 2008. All activities are reflected in the 
MOH/MOF budget however due to various revisions at different levels some of the 
activities are missing. 
 
 

 
 
1.1.1 Management of ISS Funds                           
 
Please describe the mechanism for management of ISS funds, including the role of the Inter-
Agency Co-ordinating Committee (ICC). 
Please report on any problems that have been encountered involving the use of those funds, such 
as delay in availability for programme use. 

 
 

 
The program prepares annual work plan, which is inline with cMYP, and Health 
Sector plan (priorities). The plan is shared with the ICC members for discussion and 
approval. The plan is then, submitted to WHO for fund disbursement. (WHO is a 
custodian of GAVI ISS fund). 
 
WHO will support the approved activities after receiving request of specific 
activities from Ministry of Health and Social Welfare with a signed local cost 
subsidy form. Procurement of requested items is done according to WHO 
procurement procedures however, Ministry provides specifications of items. 
 
The internal auditors from internal audit department of the MOHSW do audit. 
 
There is a delay in procurement process at times 
Change of rates of payment requires new submission of request and this cause 
delay in the implementation.  
 
Megaphones procured were not of provided specification. 
 No regular updates on ISS fund status  
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1.1.2 Use of Immunization Services Support 
 

In 2008, the following major areas of activities have been funded with the GAVI Alliance Immunization Services Support contribution. 
 

Funds received during 2008 –1,746,313.95 
Remaining funds (carry over) from 2007 -2,445,159.00 
Balance to be carried over to 2009  - 3,493,880.60 
 
Table 1.1: Use of funds during 2008* 

 

Area of Immunization 
Services Support 

Total amount in 
US $ 

AMOUNT OF FUNDS 

PUBLIC SECTOR PRIVATE 
SECTOR & Other Central Region/State/Province District 

Vaccines 447480   447480  
Injection supplies 59,859.23   59,859.23  
Personnel 853.12 853.12    
Transportation 6310.93 1577.73  4733.198  
Maintenance and overheads 29707.57 29707.57    
Training 73,032.14 6896.28  66135.86  
IEC / social mobilization 21,603.63 177.33 21426.3   
Outreach 9954   9654  
Supervision 0     
Monitoring and evaluation 66665.2 1076,79 65588.41   
Epidemiological surveillance 469556.07 325.64 18169.24 451061.2  
Vehicles 0     
Cold chain equipment 19,909.70  15457.2 4452.5  
Other ………….   (specify) 0     
Total: 697,592.35 40614.46 120641.2 536336.7  
Remaining funds for next 
year: 

3493880.6     

 



Annual Progress Report 2008 14 

1.1.3 ICC meetings 
 
How many times did the ICC meet in 2008? __2 TIMES________ 
Please attach the minutes (DOCUMENT N°.....) from all the ICC meetings held in 2008 
specially the ICC minutes when the allocation and utilization of funds were discussed. 
 
Are any Civil Society Organizations members of the ICC: [Yes] 
if yes, which ones? 
 

 
List CSO member organisations 
 

Baraza la Waislam Tanzania , Christian Social Service Community, Pediatric 
Association of Tanzania, Tanzania Red Cross Society, Tanzania Marketing and   
Communication  

 
 
Please report on major activities conducted to strengthen immunization, as well as problems 
encountered in relation to implementing your multi-year plan. 

 

ACTIVITIES CONDUCTED: 
 

 Annual evaluation meeting 

 National level RED supervisors training/planning meeting 
o Analysis of 2007 data was done and 17 low performing districts were 

identified. These were designated RED implementation emphasis 
districts.  

o Meeting with Kinondoni district to plan how to raise coverage was 
conducted. Two more personnel were assigned to do immunization 
activities however; due to staff shortage currently they have been 
assigned to do another job. 

 Megaphones for continuous health education messages were procured for all 
immunizing health facilities. 

 Routine data management orientation was done to regional immunization 
resource persons. 

 New comers training was conducted to newly appointed immunization 
resource persons.  

 Cold chain management, SMT and Cold Chain Inventory Tool training was 
done.  

o Micro plan training 
o Quarterly EPI evaluation meeting in Zanzibar     

 

 Support of IMC activities 
 
PROBLEM ENCOUNTERED: 

o Lack of recording facilities in the procured megaphones. This caused the 
health education messages not to be continuous hence mothers reporting late 
to the clinic continue to miss the health education sessions. 

o Timeliness of reporting of routine immunisation data is still a problem. The 
timeliness was 21%, which does not allow prompt rectification of the problem. 

o Attrition of trained staff affects some facilities especially in remote areas. 
o Lack of transport for supervision 
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Attachments: 
 
Three (additional) documents are required as a prerequisite for continued GAVI ISS support in 
2010:   

a) Signed minutes (DOCUMENT N°……) of the ICC meeting that endorse this section of the 
Annual Progress Report for 2008. This should also include the minutes of the ICC meeting 
when the financial statement was presented to the ICC. 

b) Most recent external audit report (DOCUMENT N°……) (e.g. Auditor General‟s Report or 
equivalent) of account(s) to which the GAVI ISS funds are transferred. 

c) Detailed Financial Statement of funds (DOCUMENT N°……) spent during the reporting 
year (2008). 

d) The detailed Financial Statement  must  be signed by the Financial Controller in the 
Ministry of Health and/or Ministry of Finance and the chair of the ICC, as indicated below:  

 
1.1.4 Immunization Data Quality Audit (DQA)  
 
If a DQA was implemented in 2007 or 2008 please list the recommendations below: 
 

List major recommendations 
DQA was neither conducted in 2007 nor in 2008 
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Has a plan of action to improve the reporting system based on the recommendations from the last 
DQA been prepared? 
    

 YES                              NO               
        

If yes, what is the status of recommendations and the progress of implementation and attach the 
plan. 
 

o Districts introduced one year booklet tally sheets 
o Data Quality Self Assessment  training was conducted country wide 
o Ledgers are checked during supervisory visits and appropriate actions are 

advised 
o Few districts integrated Data Quality Self Assessment  into routine supervisory 

checklist 
o Introduction of electronic data management tool countrywide was done 

however; timeliness of reporting routine immunization data is a problem in 
Tanzania Mainland. Only 9 regions report  regularly in Tanzania Mainland while 
all zones in Zanzibar reports timely. 

o HIMS department revised data collecting tools 
o Timeliness of routine reporting is one of the payment for performance indicators 

 
 
 
 
 
Please highlight in which ICC meeting the plan of action for the last DQA was discussed 
and endorsed by the ICC. February/2009] 
 
Please report on any studies conducted and challenges encountered regarding EPI issues and 
administrative data reporting during 2008 (for example, coverage surveys, DHS, house hold 
surveys, etc). 
 

 
List studies conducted: 
Coverage survey was conducted immediately after measles campaign 
Measles outbreak investigations 
Risk Factors for Recurrent outbreaks of Measles in Temeke Municipality, Dar es 
Salaam, 2008.  
 
 
 
List challenges in collecting and reporting administrative data: 
Timeliness of reporting is very low 

There is a problem of target population as the estimated population appears to be too 
high or too low 
Transfer of data from one level to the other is a challenge. 
Lack of reliable courier system  
Use of data at the local level 
Emerging rumours 
Low level of immunization knowledge among media people 
Low awareness at the community  
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1.2. GAVI Alliance New & Under-used Vaccines Support (NVS) 
 

1.2.1. Receipt of new and under-used vaccines during 2008  
 

When was the new and under-used vaccine introduced? Please include change in doses per vial 
and change in presentation, (e.g. DTP + HepB mono to DTP-HepB) 
 

 
[List new and under-used vaccine introduced in 2008] 
 
DPT-HB-Hib vaccine (pentavalent) was introduced in 2009 however preparations started in 
2008 
 
[List any change in doses per vial and change in presentation in 2008] 
 
From 10 does vial tetravalent to single dose Pentavalent vaccine 
 
 

 
Dates shipments were received in 2008. 
 
Vaccine Vials size Total number of 

Doses 
Date of 
Introduction 

Date shipments 
received (2008) 

DPT Hep B 10 dose 311,000 16/1/2002 21/1/2008 

DPT Hep B 10 dose 310,500 16/1/2002 27/2/2008 

     

 
Please report on any problems encountered. 

 

 
[List problems encountered] 

 
No serious problem encountered  

  
1.2.2. Major activities 

 
Please outline major activities that have been or will be undertaken, in relation to, introduction, 
phasing-in, service strengthening, etc. and report on problems encountered. 

 

Advocacy to decision makers on new vaccine (pentavalent) introduction and the 
need of co financing 
Securing co-financing fund and budget preparation 
Forecasting of the Pentavalent vaccine requirements. 
Sensitization to different levels/people including Central Vaccine Store on new 
vaccine management 
Development of training manual and IEC materials for pentavalent introduction 
Other activities for introduction of pentavalent were done in early 2009 which 
include:  
 

o Printing of training manuals and IEC materials 
o Distribution of training manuals and IEC manuals, pentavalent vaccine 

(bundling) 
o Training of national, zonal and regional resource persons on new vaccine 
o Training to all health facilities (Training of immunization service providers on 

new vaccine. 
o  
o Inauguration of pentavalent vaccine 
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[List activities] 
 
 
 
1.2.3. Use of GAVI funding entity support for the introduction of the new vaccine 
 
These funds were received on: [08/08/2008] 
 
Please report on the proportion of introduction grant used, activities undertaken, and problems 
encountered such as delay in availability of funds for programme use. 

 

Year Amount in 
US$ 

Date received Balance 
remaining in 
US$ 

Activities List of 
problems 

2009 547,000 8/8/2008 56,444.62 Printing IEC& 
training 
manuals 
 
Training of 
H/providers 
 
Inauguration 
 
 

 

Long 
government 
procedures. 
 
Delay in 
transferring 
fund for 
Zanzibar 

      
 
1.2.4. Effective Vaccine Store Management/Vaccine Management Assessment 
 
When was the last Effective Vaccine Store Management (EVSM)/Vaccine Management 
Assessment (VMA) conducted? [mm/yyyy] 2007 
 
If conducted in 2007/2008, please summarize the major recommendations from the EVSM/VMA. 
 

 
[List major recommendations] 

o The National level should secure enough funds to meet national vaccine 

requirements and to avoid frequent stock outs experienced at all levels. 

o In view of weaknesses revealed by this assessment the national EPI office should 

mobilize resources to conduct vaccine management training workshops initially 

targeting national and sub-national vaccine storekeepers and then their 

supervisors. WHO may provide technical assistance if required. For all other 

relevant health workers the Ministry could include vaccine management issues in 

agendas of other meetings/fora and or give on the job training during supervisory 

visits 

o The Central Vaccine Store cold and freezer rooms should be fitted with continuous 

temperature recording systems and temperature alarm units. 

o Ensure freeze dried vaccines have appropriate correct quantities of diluents. 

Request lower levels to conduct a physical inventory of all freeze dried vaccines 

and their diluents and ask them to end any excess diluents to upper level possible 

redistribution the areas where there are shortage. Otherwise all vaccine without 

diluents should be discarded. 

o Develop new and or update existing vaccine management guidelines and distribute 
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them to all levels for use by health workers.  

o Strengthen supportive supervision to address vaccine management issues at all 

levels.   

 
 
 
 
 
 
Was an action plan prepared following the EVSM/VMA?  Yes 
 
If yes, please summarize main activities under the EVSM plan and the activities to address the 
recommendations and their implementation status. 
 

 
[List main activities] 

In 2007 
Advocacy for vaccine security, development and dissemination of Vaccine Management 
guidelines and training of supervisors and Implementers on Vaccine Management. Other 
activities include; printing and distribution of VVM stickers and other job aid materials. 
 

In 2008 
Training of cold chain officers (CCIT, SMT) 
Vaccine management training was conducted for regional supervisors  
Printing of VMA report 
 
 
 
 
 
 
When will the next EVSM/VMA* be conducted 2010 
 
*All countries will need to conduct an EVSM/VMA in the second year of new vaccines supported under GAVI 
Phase 2.  
 

 
Table 1.2 

  

Vaccine 1: DTPHep BHib............................................. 

Anticipated stock on 1 January 2010 1364718 

Vaccine 2: ........................................................................... 

Anticipated stock on 1 January 2010 .......................... 

Vaccine 3: ........................................................................... 

Anticipated stock on 1 January 2010 .......................... 
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1.3 Injection Safety 

  
1.3.1 Receipt of injection safety support (for relevant countries) 
 
Are you receiving Injection Safety support in cash or supplies?. Currently No cash, except 
syringes and safety boxes for GAVI supported vaccine 
 
If yes, please report on receipt of injection safety support provided by the GAVI Alliance during 
2008 (add rows as applicable).  
 
Injection Safety Material Quantity  Date received 

   

   

   

   

 
Please report on any problems encountered.  
 

 
[List problems] 
 
No problem encountered 
 
 
 
 

 
1.3.2. Even if you have not received injection safety support in 2008 please report on 

progress of transition plan for safe injections and management of sharps waste. 
 
If support has ended, please report how injection safety supplies are funded.  
 

 
[List sources of funding for injection safety supplies in 2008]  
All injection materials and safety boxes for non-GAVI support vaccines are 
procured using government fund  
 
 

 
Please report how sharps waste is being disposed of.  
 

 
[Describe how sharps is being disposed of by health facilities]  
 
Sharps are disposed in the incinerators in the area where incinerators are available 
and for facilities without incinerators burn and bury method are used. Burn and 
bury is done daily under supervision of the health workers. 
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Please report problems encountered during the implementation of the transitional plan for safe 
injection and sharps waste. 
 

 
[List problems] 

 Unavailability of quality building materials for incinerators in the country /  

 Poor quality of firebricks used for constructed incinerators. 

 Poor supervision during construction. 

 Lack of knowledge on how to manage incinerator among health staff/ incinerator 
Attendants. 

 
 
1.3.3. Statement on use of GAVI Alliance injection safety support in 2008 (if received in 

the form of a cash contribution) 
 
The following major areas of activities have been funded (specify the amount) with the GAVI 
Alliance injection safety support in the past year: 
 

 
[List items funded by GAVI Alliance cash support and funds remaining by the end of 2008] 
 
 
INS ended in 2004 
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2.  Vaccine Immunization Financing, Co-financing, and Financial 
Sustainability 

 
Table 2.1: Overall Expenditures and Financing for Immunization 
 
The purpose of Table 2.1 is to guide GAVI understanding of the broad trends in immunization 
programme expenditures and financial flows.  
Please the following table should be filled in using US $. 
 

  
Reporting 
Year 2008 

Reporting Year + 
1 

Reporting 
Year + 2 

  Expenditures Budgeted Budgeted 

Expenditures by Category       

Traditional Vaccines  
         
2,085,000  2145465   2207683.49 

New Vaccines 
         
3,825,528  23199753 17188849 

Injection supplies 
         
1,066,806  1348342.38  1387444  

Cold Chain equipment 
              
13,341  1352014.23  1032830.77  

Operational costs 
         
3,253,000   4,000,000  4,200,000 

Other (please specify) 12,500,000  1,500,000  800,000 

       

Total EPI 

       
22,743,675    

  
17,188,849.00  

Total Government Health  13,000,000  13,000,000  13,000,000 

 

Exchange rate used   1300 

 
Please describe trends in immunization expenditures and financing for the reporting year, such as 
differences between planned versus actual expenditures, financing and gaps. Give details on the 
reasons for the reported trends and describe the financial sustainability prospects for the 
immunization program over the next three years; whether the funding gaps are manageable, 
challenge, or alarming. If either of the latter two is applicable, please explain the strategies being 
pursued to address the gaps and indicate the sources/causes of the gaps. 
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The immunization financing has 

increased especially from the 

Government over the years. 

However, in the year 2006, funds 

allocated to EPI were reduced. 

This influenced the drop in 2007 

vaccination coverage. 

 

23,199,753.00     
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Future Country Co-Financing (in US$) 
 
Please refer to the excel spreadsheet Annex 1 and proceed as follows: 
 
 Please complete the excel sheet‟s “Country Specifications” Table in Tab 1 of Annex 1, using 

the data available in the other Tabs: Tab 3 for the commodities price list, Tab 5 for the vaccine 
wastage factor and Tab 4 for the minimum co-financing levels per dose. 
 

 Then please copy the data from Annex 1 (Tab “Support Requested” Table 2) into Tables 2.2.1 
(below) to summarize the support requested, and co-financed by GAVI and by the country.   

 
Please submit the electronic version of the excel spreadsheets Annex 1 (one Annex for each 
vaccine requested) together with the application. 
 
Table 2.2.1 is designed to help understand future country level co-financing of GAVI awarded 
vaccines. If your country has been awarded more than one new vaccine please complete as many 
tables as per each new vaccine being co-financed (Table 2.2.2; Table 2.2.3; ….) 
  
Table 2.2.1: Portion of supply to be co-financed by the country (and cost estimate, US$) 

1
st
 vaccine: DTP HepB Hib   2010 2011 2012 2013 2014 2015 

Co-financing level per dose    0.20 0.30 0.30 0.30 0.30 0.30 

Number of vaccine doses # 299039 458482 467425 471268 488473 492338 

Number of AD syringes # 299211 458752 476676 471403 488879 492504 

Number of re-constitution syringes #  0   0   0   0   0  0 

Number of safety boxes # 3321 5092 5191 5233 5427 5467 

Total value to be co-financed by country $ 1121123 
171889
1 

175241
8 

176681
8 

183134
1 

184581
2 

 
Table 2.2.2: Portion of supply to be co-financed by the country (and cost estimate, US$) 

2
nd

 vaccine:NA   2010 2011 2012 2013 2014 2015 

Co-financing level per dose          

Number of vaccine doses #            

Number of AD syringes #            

Number of re-constitution syringes #            

Number of safety boxes #            

Total value to be co-financed by country $            

 
Table 2.2.3: Portion of supply to be co-financed by the country (and cost estimate, US$) 

3
rd

 vaccine:NA   2010 2011 2012 2013 2014 2015 

Co-financing level per dose          

Number of vaccine doses #            

Number of AD syringes #            

Number of re-constitution syringes #            

Number of safety boxes #            

Total value to be co-financed by country $            
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Table 2.3: Country Co-Financing in the Reporting Year (2008) 
 

Q.1: How have the proposed payment schedules and actual schedules differed in the reporting year? 

Schedule of Co-Financing 
Payments 

 Planned Payment 
Schedule in Reporting Year 

Actual Payments 
Date in Reporting 

Year 

Proposed 
Payment Date 
for Next Year 

  (month/year) (day/month)  

1st Awarded Vaccine (specify) October 2008  *26
th
 March 2009 October 2009  

2nd Awarded Vaccine (specify)      

3rd Awarded Vaccine (specify)     

 

Q. 2:  How Much did you co-finance? 

Co-Financed Payments 
Total Amount in 

US$ 
Total Amount in Doses 

1st Awarded Vaccine (specify) DTP-Hep-Hib 1,076,477.89  341,200  

2nd Awarded Vaccine (specify)     

3rd Awarded Vaccine (specify)    

 
Q. 3: What factors have slowed or hindered or accelerated mobilization of resources for vaccine co-
financing? 

1. Poverty 

2. Competing priorities with Malaria and HIV/AIDS. 

3. Lack of awareness on the importance of immunisation among decision makers/immunisation 

stakeholders 

4.  
* Reprogramming available balance with UNICEF Copenhagen of US$ 1,623,904 by October 2008 

 
If the country is in default please describe and explain the steps the country is planning to come 
out of default. 
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3.   Request for new and under-used vaccines for year 2010 
  
Section 3 is to the request new and under-used vaccines and related injection safety supplies for 
2010. 
 
3.1.   Up-dated immunization targets 
 
Please provide justification and reasons for changes to baseline, targets, wastage rate, vaccine 
presentation, etc. from the previously approved plan, and on reported figures which differ from 
those reported in the WHO/UNICEF Joint Reporting Form in the space provided below.  

 
Are there changes between table A and B? Yes/no 
 
If there are changes, please describe the reasons and justification for those changes below: 

 
 

 
Provide justification for any changes in births: 
Population growth and census projection 
 
Provide justification for any changes in surviving infants: 
Population growth and census projection 
 
Provide justification for any changes in Targets by vaccine: 
 
Population growth and census projection 
 
Provide justification for any changes in Wastage by vaccine: 
 
The estimated wastage rate was 10% but actual wastage rate is 7%. This was due to the 
fact that the multi dose vial policy was implemented following refresher training on 
vaccine management for the cold chain officers and vaccinators. 
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Vaccine 1: DTPHepBHib 
 
Please refer to the excel spreadsheet Annex 1 and proceed as follows: 
 
 Please complete the “Country Specifications” Table in Tab 1 of Annex 1, using the data 

available in the other Tabs: Tab 3 for the commodities price list, Tab 5 for the vaccine wastage 
factor and Tab 4 for the minimum co-financing levels per dose. 
 

 Please summarise the list of specifications of the vaccines and the related vaccination 
programme in Table 3.1 below, using the population data (from Table B of this APR) and the 
price list and co-financing levels (in Tables B, C, and D of Annex 1). 

   
 Then please copy the data from Annex 1 (Tab “Support Requested” Table 1) into Table 3.2 

(below) to summarize the support requested, and co-financed by GAVI and by the country.   
 
Please submit the electronic version of the excel spreadsheets Annex 1 together with the 
application. 
 
(Repeat the same procedure for all other vaccines requested and fill in tables 3.3; 3.4; ......) 
 
 
Table 3.1: Specifications of vaccinations with new vaccine 
 

 Use data in:   2010 2011 2012 2013 2014 2015 

Number of children to be 
vaccinated with the third dose 

Table B # 
 163930
1 

169338
6  

 174561
8 

 177527
9 

 180038
7 

182280
8 

Target immunisation coverage 
with the third dose 

Table B #  93  94  95  95  95 
95 

Number of children to be 
vaccinated with the first dose 

Table B # 
 167455
5 

 171140
0 

 174561
8 

 176399
3 

 181933
8 

184199
5 

Estimated vaccine wastage 
factor 

Excel sheet 

Table E - tab 5 
#  1.1.1  1.11  1.11  1.11 1.11 

1.11 

Country co-financing per dose * 
Excel sheet 

Table D - tab 4  
$  0.20  0.30  0.30  0.30  0.30 

0.30 

* Total price pre dose includes vaccine cost, plus freight, supplies, insurance, fees, etc  

 
Table 3.2: Portion of supply to be procured by the GAVI Alliance (and cost estimate, US$) 
 

   2010 2011 2012 2013 2014 2015 

Number of vaccine doses # 
560561
7 

572963
5 

584139
4 

588939
4 

610447
0 

615270
5 

Number of AD syringes # 
560884
6 

573301
0 

584452
8 

589107
7 

610953
8 

615478
0 

Number of re-constitution syringes #  0  0  0  0  0 0 

Number of safety boxes # 62258 63636 64874 65391 67816 68318 

Total value to be co-financed by GAVI $ 
198948
52 

197620
46 

201474
90 

203129
30 

210550
00 

212211
34 
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Vaccine 2: .............................................. 
 
Same procedure as above (table 3.1 and 3.2) 
 
 
 
Table 3.3: Specifications of vaccinations with new vaccine 
 

 Use data in:   2010 2011 2012 2013 2014 2015 

Number of children to be 
vaccinated with the third dose 

Table B #           
 

Target immunisation coverage 
with the third dose 

Table B #           
 

Number of children to be 
vaccinated with the first dose 

Table B #           
 

Estimated vaccine wastage 
factor 

Excel sheet 

Table E - tab 5 
#           

 

Country co-financing per dose * 
Excel sheet 

Table D - tab 4  
$           

 

* Total price pre dose includes vaccine cost, plus freight, supplies, insurance, fees, etc  

 
Table 3.4: Portion of supply to be procured by the GAVI Alliance (and cost estimate, US$) 
 

   2010 2011 2012 2013 2014 2015 

Number of vaccine doses #            

Number of AD syringes #            

Number of re-constitution syringes #            

Number of safety boxes #            

Total value to be co-financed by GAVI $            
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Vaccine 3: .............................................. 
 
Same procedure as above (table 3.1 and 3.2) 
 
 
Table 3.5: Specifications of vaccinations with new vaccine 
 

 Use data in:   2010 2011 2012 2013 2014 2015 

Number of children to be 
vaccinated with the third dose 

Table B #           
 

Target immunisation coverage 
with the third dose 

Table B #           
 

Number of children to be 
vaccinated with the first dose 

Table B #           
 

Estimated vaccine wastage 
factor 

Excel sheet 

Table E - tab 5 
#           

 

Country co-financing per dose * 
Excel sheet 

Table D - tab 4  
$           

 

* Total price pre dose includes vaccine cost, plus freight, supplies, insurance, fees, etc  

 
Table 3.6: Portion of supply to be procured by the GAVI Alliance (and cost estimate, US$) 
 

   2010 2011 2012 2013 2014 2015 

Number of vaccine doses #            

Number of AD syringes #            

Number of re-constitution syringes #            

Number of safety boxes #            

Total value to be co-financed by GAVI $            
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4. Health Systems Strengthening (HSS) 

 
 

Instructions for reporting on HSS funds received  
 

1. As a Performance-based organisation the GAVI Alliance expects countries to report on their 
performance – this has been the principle behind the Annual Progress Reporting –APR- 
process since the launch of the GAVI Alliance.  Recognising that reporting on the HSS 
component can be particularly challenging given the complex nature of some HSS 
interventions the GAVI Alliance has prepared these notes aimed at helping countries complete 
the HSS section of the APR report. 

2. All countries are expected to report on HSS on the basis of the January to December calendar 
year.  Reports should be received by 15th May of the year after the one being reported.  

3. This section only needs to be completed by those countries that have been approved 
and received funding for their HSS proposal before or during the last calendar year. For 
countries that received HSS funds within the last 3 months of the reported year can use this as 
an inception report to discuss progress achieved and in order to enable release of HSS funds 
for the following year on time.  

4. It is very important to fill in this reporting template thoroughly and accurately, and to ensure 
that prior to its submission to the GAVI Alliance this report has been verified by the 
relevant country coordination mechanisms (ICC, HSCC or equivalent) in terms of its 
accuracy and validity of facts, figures and sources used.  Inaccurate, incomplete or 
unsubstantiated reporting may lead to the report not being accepted by the Independent 
Review Committee (IRC) that monitors all APR reports, in which case the report might be sent 
back to the country and this may cause delays in the release of further HSS funds.   
Incomplete, inaccurate or unsubstantiated reporting may also cause the IRC to recommend 
against the release of further HSS funds.  

5. Please use additional space than that provided in this reporting template, as necessary. 
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4.1 Information relating to this report:  

a) Fiscal year runs from …………(month) to ……………….(month). 

b) This HSS report covers the period from ……………..(month/year) to ……………..(month 
year) 

c) Duration of current National Health Plan is from ………..(month/year) to 
………….(month/year). 

d) Duration of the immunisation cMYP:  

e) Who was responsible for putting together this HSS report who may be contacted by the 
GAVI secretariat or by the IRC for any possible clarifications?  

It is important for the IRC to understand key stages and actors involved in the process of 
putting the report together.  For example: „This report was prepared by the Planning 
Directorate of the Ministry of Health.  It was then submitted to UNICEF and the WHO 
country offices for necessary verification of sources and review.  Once their feedback had 
been acted upon the report was finally sent to the Health Sector Coordination Committee 
(or ICC, or equivalent) for final review and approval.  Approval was obtained at the meeting 
of the HSCC on 10th March 2008.  Minutes of the said meeting have been included as 
annex XX to this report.’ 

 

Name Organisation Role played in 
report submission 

Contact email and telephone 
number 

Government focal point to contact for any clarifications 

    

Other partners and contacts who took part in putting this report together 

    

    

 
 

f) Please describe briefly the main sources of information used in this HSS report and how 
was information verified (validated) at country level prior to its submission to the GAVI 
Alliance. Were any issues of substance raised in terms of accuracy or validity of information 
and, if so, how were these dealt with or resolved?  

This issue should be addressed in each section of the report, as different sections may use 
different sources.  In this section however one might expect to find what the MAIN sources 
of information were and a mention to any IMPORTANT issues raised in terms of validity, 
reliability, etcetera of information presented.  For example: The main sources of information 
used have been the external Annual Health Sector Review undertaken on (such date) and 
the data from the Ministry of Health Planning Office.  WHO questioned some of the service 
coverage figures used in section XX and these were tallied with WHO´s own data from the 
YY study.  The relevant parts of these documents used for this report have been appended 
to this report as annexes X, Y and Z. 
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g) In putting together this report did you experience any difficulties that are worth sharing with 
the GAVI HSS Secretariat or with the IRC in order to improve future reporting? Please 
provide any suggestions for improving the HSS section of the APR report? Are there any 
ways for HSS reporting to be more harmonised with existing country reporting systems in 
your country? 

 

 
 
 
 
 
 
 
 
 
 

 
4.2 Overall support breakdown financially 

 
Period for which support approved and new requests. For this APR, these are measured in 
calendar years, but in future it is hoped this will be fiscal year reporting: 

 

 Year 

 2007 2008 2009 2010 2011 2012 2013 2014 2015 

Amount of funds 
approved 

         

Date the funds 
arrived 

         

Amount spent          
Balance          
Amount requested          
 
Amount spent in 2008: 
Remaining balance from total: 
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Table 4.3 note: This section should report according to the original activities featuring in the HSS proposal.  It is very important to be precise about the 
extent of progress, so please allocate a percentage to each activity line, from 0% to 100% completion..  Use the right hand side of the table to provide an 
explanation about progress achieved as well as to bring to the attention of the reviewers any issues relating to changes that have taken place or that are 
being proposed in relation to the original activities.   

Please do mention whenever relevant the SOURCES of information used to report on each activity. The section on support functions (management, M&E 
and Technical Support) is also very important to the GAVI Alliance.  Is the management of HSS funds effective, and is action being taken on any salient 
issues?  Have steps been taken to improve M&E of HSS funds, and to what extent is the M&E integrated with country systems (such as, for example, 
annual sector reviews)?  Are there any issues to raise in relation to technical support needs or gaps that might improve the effectiveness of HSS funding? 
 

Table 4.3 HSS Activities in reporting year  (ie. 2008)  

Major 
Activities 

Planned 
Activity 

for 
reporting 

year 

Report on 
progress

3
 

(% 
achievement) 

Available 
GAVI HSS 
resources 

for the 
reporting 

year 
(2008) 

Expenditure 
of GAVI 
HSS in 

reporting 
year (2008) 

Carried 
forward 

(balance) 
into 

2009) 

Explanation of differences in activities and expenditures from original 
application or previously approved adjustment and detail of achievements 

Objective 1:       

Activity 1.1:       

Activity 1.2:       

Objective 2:       

Activity 2.1:       

Activity 2.2:       

Objective 3:       

Activity 3.1:       

                                                 
3
 For example, number of Village Health Workers trained, numbers of buildings constructed or vehicles distributed   
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Activity 3.2:       

Support 
Functions 

      

Management       

M&E       

Technical 
Support 
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Table 4.4 note: This table should provide up to date information on work taking place in the first part of the year when this report is being submitted i.e. 
between January and April 2009 for reports submitted in May 2009. 

The column on Planned expenditure in coming year should be as per the estimates provided in the APR report of last year (Table 4.6 of last year´s report) 
or –in the case of first time HSS reporters- as shown in the original HSS proposal.   
Any significant differences (15% or higher) between previous and present “planned expenditure” should be explained in the last column on the right. 
 

Table 4.4 Planned HSS Activities for current year (ie. January – December 2009) and emphasise which have been carried out between January and April 2009 

Major Activities Planned Activity for current 
year (ie.2009) 

Planned 
expenditure in 
coming year  

Balance 
available 

(To be 
automatically 
filled in from 

previous table)  

Request for 2009 Explanation of differences in 
activities and expenditures from 
original application or previously 

approved adjustments** 

Objective 1:      

Activity 1.1:      

Activity 1.2:      

Objective 2:      

Activity 2.1:      

Activity 2.2:      

Objective 3:      

Activity 3.1:      

Activity 3.2:      

Support costs      

Management costs      
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M&E support costs      

Technical support      

TOTAL COSTS 
   (This figure should correspond 

to the figure shown for 2009 in 
table 4.2) 
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Table 4.5 Planned HSS Activities for next year (ie. 2010 FY) This information will help GAVI’s financial planning commitments 

Major Activities Planned Activity for current 
year (ie.2009) 

Planned 
expenditure in 
coming year  

Balance 
available 

(To be 
automatically 
filled in from 

previous table)  

Request for 2010 Explanation of differences in 
activities and expenditures from 
original application or previously 

approved adjustments** 

Objective 1:      

Activity 1.1:      

Activity 1.2:      

Objective 2:      

Activity 2.1:      

Activity 2.2:      

Objective 3:      

Activity 3.1:      

Activity 3.2:      

Support costs      

Management costs      

M&E support costs      

Technical support      

TOTAL COSTS      
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4.6 Programme implementation for reporting year: 
 

a) Please provide a narrative on major accomplishments (especially impacts on health service 
programs, notably the immunization program), problems encountered and solutions found 
or proposed, and any other salient information that the country would like GAVI to know 
about. Any reprogramming should be highlighted here as well.  
 
This section should act as an executive summary of performance, problems and issues 
linked to the use of the HSS funds.  This is the section where the reporters point the 
attention of reviewers to key facts, what these mean and, if necessary, what can be done 
to improve future performance of HSS funds. 

 

 
 
 
 
 
 
 
 
 
 

b) Are any Civil Society Organizations involved in the implementation of the HSS proposal? If 
so, describe their participation? For those pilot countries that have received CSO funding there 
is a separate questionnaire focusing exclusively on the CSO support after this HSS section.   

 

 
 
 
 
 
 
 
4.7 Financial overview during reporting year: 
 
4.7 note: In general, HSS funds are expected to be visible in the MOH budget and add value to it, 
rather than HSS being seen or shown as separate “project” funds.  These are the kind of issues to 
be discussed in this section 
 
a) Are funds on-budget (reflected in the Ministry of Health and Ministry of Finance budget): Yes/No 
If not, why not and how will it be ensured that funds will be on-budget? Please provide details.  

 

 
 
 
 
 
 
b) Are there any issues relating to financial management and audit of HSS funds or of their linked 
bank accounts that have been raised by auditors or any other parties?  Are there any issues in the 
audit report (to be attached to this report) that relate to the HSS funds?  Please explain. 
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4.8 General overview of targets achieved 
 

Table 4.8 Progress on Indicators included in application 

Strategy Objective Indicator Numerator Denominator Data Source Baseline
 

Value 
Source Date of 

Baseline 
Target Date for 

Target 
Current 
status 

Explanation of 
any reasons for 
non achievement 
of targets 
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4.9 Attachments 
 
Five pieces of further information are required for further disbursement or allocation of future vaccines.  

a. Signed minutes of the HSCC meeting endorsing this reporting form 
b. Latest Health Sector Review report 
c. Audit report of account to which the GAVI HSS funds are transferred to 
d. Financial statement of funds spent during the reporting year (2008) 
e. This sheet needs to be signed by the government official in charge of the accounts HSS funds have been transferred to, as below.  

 
 

Financial Comptroller Ministry of Health: 

Name: 

Title / Post:  

Signature: 
 
Date: 
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5.   Strengthened Involvement of Civil Society Organisations (CSOs) 

 

1.1 TYPE A: Support to strengthen coordination and representation of CSOs 
 
This section is to be completed by countries that have received GAVI TYPE A CSO support4 
 
Please fill text directly into the boxes below, which can be expanded to accommodate the text. 
 
Please list any abbreviations and acronyms that are used in this report below: 
 

 
 
 
 
 
 
 
 
 
 
 
 

 
5.1.1 Mapping exercise 
 
Please describe progress with any mapping exercise that has been undertaken to outline the key 
civil society stakeholders involved with health systems strengthening or immunisation. Please 
identify conducted any mapping exercise, the expected results and the timeline (please indicate if 
this has changed). 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

                                                 
4
 Type A GAVI Alliance CSO support is available to all GAVI eligible countries. 
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Please describe any hurdles or difficulties encountered with the proposed methodology for 
identifying the most appropriate in-country CSOs involved or contributing to immunisation, child 
health and/or health systems strengthening. Please describe how these problems were overcome, 
and include any other information relating to this exercise that you think it would be useful for the 
GAVI Alliance secretariat or Independent Review Committee to know about. 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
5.1.2 Nomination process 
 
Please describe progress with processes for nominating CSO representatives to the HSCC (or 
equivalent) and ICC, and any selection criteria that have been developed. Please indicate the 
initial number of CSOs represented in the HSCC (or equivalent) and ICC, the current number and 
the final target. Please state how often CSO representatives attend meetings (% meetings 
attended). 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
Please provide Terms of Reference for the CSOs (if developed), or describe their expected roles 
below. State if there are guidelines/policies governing this. Outline the election process and how 
the CSO community will be/have been involved in the process, and any problems that have arisen.  
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Please state whether participation by CSOs in national level coordination mechanisms (HSCC or 
equivalent and ICC) has resulted in a change in the way that CSOs interact with the Ministry of 
Health. Is there now a specific team in the Ministry of Health responsible for linking with CSOs? 
Please also indicate whether there has been any impact on how CSOs interact with each other. 
 

 
 
 

 
5.1.3 Receipt of funds 
 
Please indicate in the table below the total funds approved by GAVI (by activity), the amounts 
received and used in 2008, and the total funds due to be received in 2009 (if any). 
 

ACTIVITIES 
Total funds 
approved 

2008 Funds US$ 
Total funds 
due in 2009 Funds 

received 
Funds used 

Remaining 
balance 

Mapping exercise      

      

      

      

      

Nomination process      

      

      

      

      

Management costs      

TOTAL COSTS      
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5.1.4 Management of funds 
 
Please describe the mechanism for management of GAVI funds to strengthen the involvement and 
representation of CSOs, and indicate if and where this differs from the proposal. Please identify 
who has overall management responsibility for use of the funds, and report on any problems that 
have been encountered involving the use of those funds, such as delay in availability for 
programme use. 
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TYPE B: Support for CSOs to help implement the GAVI HSS proposal or cMYP 
 
This section is to be completed by countries that have received GAVI TYPE B CSO support5 
 
Please fill in text directly into the boxes below, which can be expanded to accommodate the text. 
 
Please list any abbreviations and acronyms that are used in this report below: 
 

 
 
 
 
 
 

 
5.2.1 Programme implementation 
 
Briefly describe progress with the implementation of the planned activities. Please specify how 
they have supported the implementation of the GAVI HSS proposal or cMYP (refer to your 
proposal). State the key successes that have been achieved in this period of GAVI Alliance 
support to CSOs. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Please indicate any major problems (including delays in implementation), and how these have 
been overcome. Please also identify the lead organisation responsible for managing the grant 
implementation (and if this has changed from the proposal), the role of the HSCC (or equivalent).  
 

 
 
 
 
 
 
 
 
 
 
 

                                                 
5
 Type B GAVI Alliance CSO Support is available to 10 pilot GAVI eligible countries only: Afghanistan, 

Burundi, Bolivia, DR Congo, Ethiopia, Georgia, Ghana, Indonesia, Mozambique and Pakistan.  
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Please state whether the GAVI Alliance Type B support to CSOs has resulted in a change in the 
way that CSOs interact with the Ministry of Health, and or / how CSOs interact with each other.  
 

 

 

 

 

 

 

 

 

 
Please outline whether the support has led to a greater involvement by CSOs in immunisation and 
health systems strengthening (give the current number of CSOs involved, and the initial number).  
 

 

 

 

 

 

 

 

 

 
Please give the names of the CSOs that have been supported so far with GAVI Alliance Type B 
CSO support and the type of organisation. Please state if were previously involved in immunisation 
and / or health systems strengthening activities, and their relationship with the Ministry of Health. 
 
For each CSO, please indicate the major activities that have been undertaken, and the outcomes 
that have been achieved as a result. Please refer to the expected outcomes listed in the proposal.  
 

Name of CSO 
(and  type of 
organisation) 

Previous involvement in 
immunisation / HSS 

GAVI supported activities 
undertaken in 2008 

Outcomes achieved 
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Please list the CSOs that have not yet been funded, but are due to receive support in 2009/2010, 
with the expected activities and related outcomes. Please indicate the year you expect support to 
start. Please state if are currently involved in immunisation and / or health systems strengthening.  
 
Please also indicate the new activities to be undertaken by those CSOs already supported.  
 

Name of CSO 
(and  type of 
organisation) 

Current involvement in 
immunisation / HSS 

GAVI supported activities 
due in 2009 / 2010 

Expected outcomes 
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5.2.2 Receipt of funds 
 
Please indicate in the table below the total funds approved by GAVI, the amounts received and 
used in 2008, and the total funds due to be received in 2009 and 2010. Please put every CSO in a 
different line, and include all CSOs expected to be funded during the period of support. Please 
include all management costs and financial auditing costs, even if not yet incurred.   
 

NAME OF CSO 
Total 
funds 

approved 

2008 Funds US$ (,000) Total 
funds due 

in 2009 

Total 
funds due 

in 2010 
Funds 

received 
Funds 
used 

Remaining 
balance 

       

       

       

       

       

       

       

       

Management costs   
(of all CSOs) 

      

Management costs   
(of HSCC / TWG) 

      

Financial auditing 
costs (of all CSOs) 

      

TOTAL COSTS       

 
5.2.3 Management of funds 
 
Please describe the financial management arrangements for the GAVI Alliance funds, including 
who has overall management responsibility and indicate where this differs from the proposal. 
Describe the mechanism for budgeting and approving use of funds and disbursement to CSOs, 
 

 
 
 
 
 
 
 
 

 
Please give details of the management and auditing costs listed above, and report any problems 
that have been experienced with management of funds, including delay in availability of funds. 
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5.2.4 Monitoring and Evaluation 
 

Please give details of the indicators that are being used to monitor performance. Outline progress 
in the last year (baseline value and current status), and the targets (with dates for achievement).  
 
These indicators will be in the CSO application and reflect the cMYP and / or GAVI HSS proposal. 
 

Activity / 
outcome 

Indicator Data 
source 

Baseline 
value 

Date of 
baseline 

Current 
status 

Date 
recorded 

Target Date for 
target 

         

         

         

         

         

         

         

         

         
 

Finally, please give details of the mechanisms that are being used to monitor these indicators, 
including the role of beneficiaries in monitoring the progress of activities, and how often this 
occurs. Indicate any problems experienced in measuring the indicators, and any changes 
proposed. 
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6. Checklist  

 
Checklist of completed form: 
 

Form Requirement: Completed Comments 

Date of submission   

Reporting Period (consistent with previous calendar year)   

Government signatures   

ICC endorsed   

ISS reported on    

DQA reported on   

Reported on use of Vaccine introduction grant   

Injection Safety Reported on   

Immunisation Financing & Sustainability Reported on (progress against 
country IF&S indicators) 

  

New Vaccine Request including co-financing completed and Excel sheet 
attached 

  

Revised request for injection safety completed (where applicable)   

HSS reported on    

ICC minutes attached to the report   

HSCC minutes, audit report of account for HSS funds and annual health 
sector review report attached to Annual Progress Report 
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7.   Comments 
 

ICC/HSCC comments: 
 
Please provide any comments that you may wish to bring to the attention of the monitoring IRC in 
the course of this review and any information you may wish to share in relation to challenges you 
have experienced during the year under review. 
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~ End ~    
 
 


